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Central Virginia 
Transportation Authority 

(CVTA) Technical Advisory 
Committee (TAC) 

NOTES  
This meeting is open to the public. 
Members of the public are invited to attend 
in person or virtually.  Please alert the 
CVTA at information@cvtava.org if 
electronic transmission of this meeting 
fails for the public.  Please refer to our 
Statement Regarding Virtual Meeting 
Participation by Members of the Public 
for more information. 

Check out our complete Public 
Participation Guide online to learn about 
the different ways you can stay connected 
and involved. 

Meetings are also live streamed and 
archived on our YouTube Channel 
at Plan RVA - YouTube. 

Members of the public are invited to 
submit public comments either verbally 
or in writing. Written comments can be 
submitted through the Q&A/Chat 
function on Zoom by email to 
information@CVTAVA.org. Written 
comments will be read aloud or 
summarized during the meeting when 
possible and will be included in the 
meeting minutes. Verbal comments will 
be taken during the Public Comment 
Period on the agenda. Please indicate by 
raising your hand (in-person participants, 
where applicable) or through the Q&A/Chat 
functions on Zoom (virtual participants) if 
you would like to comment.  When 
acknowledged by the Chairman, please 
clearly state your name so that it may be 
recorded in the meeting minutes.

Photo: Lawrence Lewis, Jr. Park Pier, 
Charles City County 
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Ashland | Charles City | Chesterfield | Goochland | Hanover | Henrico | New Kent | Powhatan | Richmond 

CVTA Technical Advisory Committee (TAC) Meeting Agenda 
 

 

 

Central Virginia Transportation Authority (CVTA) 

Technical Advisory Committee (TAC) 

Agenda 

Monday, August 11, 2025 - 1:00 p.m. 

Zoom Meeting 
 

 
If you wish to participate in this meeting virtually, please register via Zoom at the following 

link:  

 ZOOM WEBINAR LINK  
 

 
1. Welcome and Introductions 

(Vidunas) 
 
2. Roll Call & Certification of a Quorum 

(Nyamweya)  
 

3. Consideration of Amendments to the Agenda  
(Vidunas)  

 
4. Approval of July 14, 2025, Meeting Minutes – page 4 

(Vidunas) 
Requested action:  approval of meeting minutes as presented (voice vote). 

 
5. Public Comment Period  

(Vidunas/5 minutes) 
 

6. VDOT Draft SPAs – page 6 
(Parsons/10 minutes)  
a. CVTA-0034 I-95 Rte 10 Interchange Ph II – page 7 
b. CVTA-0049 Rte 288 SB Aux Lane – page 15  
c. CVTA-0051 Rte 250 & 288 Interchange Improvements – page 23  
d. CVTA-0054 I-64 Exit 211 Interchange Improvements – page 31  
e. CVTA-0060 I-64 US 60-VA13 Intersection Improvements – page 39  
Requested action: recommend full Authority approval of the draft SPAs as 
presented (voice vote).  
 

7. Regional Quarterly Project Report – page 47 
(Parsons/5 minutes)  
Information item. 

mailto:CVTA@PlanRVA.org
https://planrva-org.zoom.us/webinar/register/WN_1dnQgVwvQ6utfeIxsS65Dg
https://planrva-org.zoom.us/webinar/register/WN_1dnQgVwvQ6utfeIxsS65Dg


  

CVTA Technical Advisory Committee (TAC) meeting agenda – page 2 

 
 
 

 
8. Local Quarterly Project Report – page 50 

(Parsons/15 minutes)  
Information item.  
 

9. Bond Project Pool – Review – page 56  
(Parsons/15 minutes) 
Information item. 

 
10. CVTA TAC Member Comments 

(Vidunas/5 minutes) 
 

11. Next Meeting September 8, 2025, at 1:00 p.m.  
(Vidunas)  

 
12. Adjournment 

(Vidunas)  



Central Virginia Transportation Authority (CVTA) 

Technical Advisory Committee (TAC) 

Meeting Minutes
Monday, July 14, 1:00 p.m. 

Zoom Meeting 

Members and Alternates Present: 

Voting Members 
Town of Ashland Charles City County Chesterfield County 
Nora Amos X Sheri Adams Barbara K. Smith, Chair X 
Goochland County Gary Mitchell (A) Chessa Walker (A) X 
Patrick Longerbeam Hanover County Henrico County 
Ray Cash (A) Joseph E. Vidunas X Sharon Smidler 
New Kent County William Hardman (A) Ashley Austin (A) X 
Amy Inman X Powhatan County City of Richmond 

Ligon Webb X Dironna Moore Clarke X 
Non-Voting Members 

GRTC Transit System CVTA PlanRVA/RRTPO 
Frank Adarkwa X Chet Parsons X Myles Busching X 
Patricia Robinson (A) VDOT RMTA 
VDRPT Dale Totten Joi Taylor Dean 
Tiffany T. Dubinsky Larry Hagin (A) X Virginia Port Authority 
Wood Hudson (A) X Liz McAdory (A) Barbara Nelson X 

The technology used for the CVTA TAC meeting was a web-hosted service created by Zoom 
and YouTube Live Streaming and was open and accessible for participation by members of 
the public. A recording of this meeting is available on our Plan RVA YouTube Channel.  

1. Welcome and Introductions
The Central Virginia Transportation Authority (CVTA) Technical Advisory
Committee (TAC) Chair, Barbara Smith, presided and called the CVTA Technical
Advisory Committee (TAC) regular meeting to order at 1:02 p.m.

2. Roll Call & Certification of a Quorum
Janice Scott, PlanRVA, took attendance by roll call and certified that a quorum
was present.

3. Consideration of Amendments to the Agenda
There were no requested amendments to the agenda.

4. Approval of June 9, 2025, CVTA TAC Meeting Minutes
On motion by Nora Amos, seconded by Joseph Vidunas, the members of the CVTA
Technical Advisory Committee voted unanimously to approve the meeting
minutes as presented (voice vote).
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5. Public Comment Period
There were no requests to address the committee.

6. Election of CVTA TAC Chair and Vice Chair
Chair Smith opened the nominations and nominated Joseph Vidunas as FY26
Chair.

Nora Amos nominated Barbara Smith as FY26 Vice Chair. Hearing no other
nominations, Chair Smith closed the nominations.

On motion by Barbara Smith, seconded by Nora Amos, the members of the
CVTA Technical Advisory Committee voted to elect Joseph Vidunas as FY26
Chair and Barbara Smith as FY26 Vice Chair (voice vote)

7. Regional Spend Down Plans - submittal status
Chet Parsons presented this item and reported that he has received updates from
each locality except Charles City County. He believes Charles City will not have an
update. An updated spreadsheet will be posted once finalized.

Committee members had questions and Mr. Parsons clarified that there is a tab
that VDOT is updating with information on all regional VDOT administered
projects. It separates projects by which locality they are in.

There was discussion about showing actual expenditures rather than just
estimates/projections.  Larry Hagin, VDOT, explained how VDOT compiles the
reports. He can go back and identify actual expenditures and add that to the report
to add clarity.

8. Round 4 Regional Fund Applications - Q&A as needed
Chair Smith opened this discussion item. Mr. Parsons explained that board
resolutions will not be necessary. Committee members had other questions
and Mr. Parsons offered clarification.

Mr. Parsons reviewed recent email communications from the CVTA to TAC
members.

The intent is that the local and regional quarterly reporting is that they be
submitted within two weeks following the end of each quarter.

9. CVTA TAC Member Comments
There were no member comments.

10. Next Meeting: August 11, 2025, at 1:00 p.m.

11. Adjournment
Chair Smith adjourned the meeting at 2:03 p.m.
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CVTA TAC AGENDA 8/11/25; ITEM 6. VDOT 

Standard Project Agreements Central 

Virginia Transportation Authority 

BACKGROUND: CVTA has an established reimbursement process for regional project 
expenditures from both local and VDOT administered sources.  

VDOT will enter into a new Standard Project Agreement (SPA) for each project 
receiving CVTA regional funding allocations.  The slate of projects in today’s packet 
have all been allocated regional funds and will be administered by VDOT. 

__________________________________________________________________________________ 

REQUESTED ACTION: Motion to recommend Central Virginia Transportation 
Authority approval of the Standard Project Agreements as presented. 

CAP 
Attachments 
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STANDARD PROJECT ADMINISTRATION AGREEMENT 

 
CVTA Regionally Funded Projects 

 
CVTA Project ID Project Name UPC Government 

Entity 

CVTA-0034 I-95/Route 10 Interchange 
Improvement, Phase II 127888     VDOT 

 

THIS AGREEMENT is hereby executed and made effective as of the date of the last 
(latest) signature set forth below, by and between the Virginia Department of Transportation, 
hereinafter referred to as “VDOT” and the Central Virginia Transportation Authority, 
hereinafter referred to as the “CVTA.”  The CVTA and VDOT are collectively referred to as 
the “Parties.” 

 
WHEREAS, VDOT has expressed its willingness to administer the work described in 

Appendix A, and such work for each improvement shown in Appendix A is hereinafter referred 
to as the “Project”; and 

 
WHEREAS, the funds shown in Appendix A have been allocated to finance the 

Project; and 
 

WHEREAS, VDOT is committed to the development and delivery of the Project 
in an expeditious manner; and 

 
WHEREAS, the Parties have concurred in VDOT’s administration of the Project as 

shown in Appendix A in accordance with applicable federal, state, and local laws and 
regulations. 

 
NOW THEREFORE, in consideration of the mutual premises contained herein, the 

Parties hereto agree as follows: 
 

1. The representations, covenants and recitations set forth in the foregoing recitals are 
material to this Agreement and are hereby incorporated into and made a part of this 
Agreement as though they were fully set forth in this Section 1. 

 
2. VDOT shall: 

 

a. Be responsible for all activities necessary to complete the noted phase(s) of the Project 
as shown in Appendix A, as expressly required by federal, state, and local laws and 
regulations, or as otherwise agreed to, in writing, between the Parties. Unless otherwise 
agreed to by the Parties, every phase of the Project will be designed and constructed in 
accordance with all standards typically utilized or established by VDOT for such facility. 

 
b. Maintain accurate and complete records of the Project’s development and retain 
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documentation of all expenditures and make such information available for inspection 
or auditing by the CVTA upon request.  Records and documentation for the Project 
shall be maintained for no less than three (3) years following the CVTA’s acceptance 
of the final voucher on the Project. 

 
c. Submit quarterly progress and expenditure reports and invoices with supporting 

documentation to the CVTA in the form prescribed by the CVTA.  The supporting 
documentation shall include copies of vendor and contractor invoices paid by VDOT, 
an up-to-date Project summary and schedule, and a cash flow summary of all payment 
requests, payments, and adjustments in a form prescribed by the CVTA.  Additional 
information and reports, including but not limited to plans and right of way reports, 
shall be provided by VDOT as otherwise requested. 

 
d. Requests for reimbursement shall be made within 90 days after any eligible project 

expenses are incurred by VDOT.  Reimbursement for eligible expenditures shall not 
exceed funds allocated each year for the Project by the CVTA.  Additional funds for 
eligible expenditures for the Project may be requested and shall be approved on case-
by case basis, per paragraph 4 below.   

 
e. Provide, or have others provide, maintenance of the Project upon completion, unless 

otherwise agreed to by the Parties. Where the Project results in physical construction, 
VDOT will continue to operate and maintain the Project, or have others operate and 
maintain the Project, or take measures necessary to ensure the locality having final 
jurisdiction over the Project assumes operation and maintenance of the Project, in 
accordance with the final constructed design and applicable standards.  VDOT agrees 
that any modification of the approved design features, without the approval of the 
CVTA or agencies with proper oversight, may, at the discretion of the CVTA, result in 
restitution either physically or monetarily as determined by the CVTA.  

 
3. The CVTA shall: 

 
a. Upon receipt of VDOT’s invoices pursuant to paragraph 2.c, reimburse VDOT the cost 

of eligible Project expenses, as described in Appendix A.  Such reimbursements shall 
be payable by the CVTA within 30 days of an acceptable submission by VDOT. 

 
b. Audit VDOT’s Project records and documentation as may be required to verify 

VDOT’s compliance with applicable policies, laws, and regulations. 
 

4. Nothing in this Agreement shall obligate the Parties hereto to expend or provide any funds 
in excess of funds agreed upon in this Agreement or as shall have been included in an 
annual or other lawful appropriation.  CVTA funding is limited by fiscal year to the 
allocated funding identified in the Appendix A of this Agreement, or other sources of 
funding allocated to the project by the CVTA, and CVTA funding is allocable only upon 
VDOT’s compliance with all requirements of this Agreement.  In the event the cost of all 
or part of the Project is anticipated to exceed the allocation shown on Appendix A, the 
Parties agree to cooperate in seeking additional funding for the Project or to terminate the 
Project before Project costs exceed the allocated amount.  Any requested increase in CVTA 
funding is subject to CVTA policy and procedures applicable to the funding source and is 
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not guaranteed.  If the CVTA elects to allocate additional funds, additional funds shall be 
paid from federal, state, local or CVTA revenues, in proportions as agreed by the Parties 
at the time, with the goals of expending state or federal funds first before expending 
LOCALITY and/or CVTA revenues and using all funding to expedite delivery and 
completion of the Project. 

 
5. In the event there is a significant reduction in Project costs, VDOT and the CVTA will 

work reasonably and in good faith to amend Appendix A fairly to reflect the effect of the 
reduction, with the goals of applying the savings to maximize the use of federal and state 
funds on the Project and using all funding to expedite delivery and completion of the 
Project.   
 

6. If federal or state funding not previously available for the Project becomes available for 
any portion of the Project, then VDOT and the CVTA will work reasonably and in good 
faith to fairly allocate the additional funding, with the goals of applying the additional 
funding to maximize the use of state and federal funds on the Project and using all funding 
to expedite delivery and completion of the Project. 

 
7. The Parties mutually agree and acknowledge, in entering this Agreement, that the 

individuals acting on behalf of the Parties are acting within the scope of their official 
authority and capacity and the Parties agree that neither Party will bring a suit or assert a 
claim against any official, officer, or employee of either Party, in their individual or 
personal capacity, for a breach or violation of the terms of this Agreement or to otherwise 
enforce the terms and conditions of this Agreement.  The foregoing notwithstanding, 
nothing in this Agreement shall prevent the enforcement of the terms and conditions of this 
Agreement by or against either Party in a competent court of law. 

 
8. The Parties mutually agree that no provision of this Agreement shall create in the public, 

or in any person or entity other than the Parties, rights as a third party beneficiary 
hereunder, or authorize any person or entity, not a party hereto, to maintain any action for, 
without limitation, personal injury, property damage, breach of contract, return of money, 
property, or deposit(s), or cancellation or forfeiture of bonds or other financial instruments, 
pursuant to the terms of this Agreement or otherwise. Notwithstanding any other provision 
of this Agreement to the contrary, the Parties agree that VDOT and the CVTA shall not be 
bound by any agreements between either Party and other persons or entities concerning 
any matter which is the subject of this Agreement, unless and until the Party to be bound 
has, in writing, received a true copy of such agreement(s) and has affirmatively agreed, in 
writing, to be bound by such Agreement. 

 
9. This Agreement may be terminated by either Party upon 30 days’ advance written notice to 

the other Party.  Eligible Project expenses incurred through the date of termination shall be 
reimbursed in accordance with paragraph 3.a., subject to the limitations established in this 
Agreement and Appendix A.  Upon termination and unless otherwise agreed to, the CVTA 
shall retain ownership of plans and specifications.  Right-of-way acquired with CVTA 
funding shall be transferred to VDOT or the locality that would otherwise by law have 
jurisdiction or control over the facility, unless otherwise agreed.  VDOT may retain plans, 
specifications, and right-of-way if all CVTA funds expended for the project are reimbursed 
to the CVTA and will work with any locality that would otherwise have and that will 
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assume jurisdiction and control over the facility to ensure said locality receives a copy of 
plans and specifications and, as mutually agreed, is conveyed the subject right of way. 

 
10. Prior to taking any action alleging breach of this Agreement, the CVTA shall provide notice 

to VDOT with a specific description of the VDOT’s breach of this Agreement.  Upon 
receipt of a notice of breach, VDOT will be provided the opportunity to cure such breach 
or to provide a plan to cure to the satisfaction to the CVTA.  If, within sixty (60) days after 
receipt of the written notice of breach, VDOT has neither cured the breach, nor is diligently 
pursuing a cure of the breach, then upon receipt by VDOT of a written notice from the 
CVTA stating that the breach has neither been cured, nor is VDOT diligently pursuing a 
cure, the CVTA may exercise any remedies it may have under this Agreement or at law or 
in equity. 

 
11. VDOT and the CVTA acknowledge and agree that this Agreement has been prepared 

jointly by the Parties and shall be construed in accordance with its fair meaning and not 
strictly for or against any Party. 
 

12. VDOT and the CVTA agree that the appendices attached hereto set forth the minimum 
information and requirements for their intended purposes and may be modified as to form 
and with additional information and requirements as mutually agreed. 
 

13. Nothing in this Agreement shall be construed as a waiver of the VDOT’s or the CVTA’s 
sovereign immunity. 
 

14. This Agreement, when properly executed, shall be binding upon both Parties, their 
successors, and assigns. 

 
15. This Agreement may be modified only in writing by mutual agreement of the Parties. 

 
 

The remainder of this page is BLANK 
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IN WITNESS WHEREOF, each party hereto has caused this Agreement to be 
executed, intending it to be effective as of the date of the last (latest) execution below. 

 
 

COMMONWEALTH OF VIRGINIA,  
DEPARTMENT OF TRANSPORTATION: 

 
 
 

Signature 
 
 
 

Typed or printed name of signatory 
 
 

Title Date 
 
 

Signature of Witness Date 
 

NOTE: The official signing for VDOT must attach a certified copy of his or her authority to execute 
this agreement. 

 
 
CENTRAL VIRGINIA TRANSPORTATION AUTHORITY: 

 
 
 

Chair Date 
Central Virginia 
Transportation Authority 

 
 
 

Signature of Witness Date 
 

Attachments 
Appendix A 
Appendix B 
Appendix C
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APPENDIX A - VDOT Administered
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

Locality:
CVTA Project Name:

CVTA Project Number:
UPC Number (If Applicable): 

CVTA Program Coordinator
VDOT Program Manager:

Scope of Services:

Allocated Project Funding Amount:

Project Scoping Meeting
Survey
Utility Designation (If Applicable)
Geotechnical Engineering Report
Conceptual Design Phase Submittal (If Applicable)
Approved NEPA Document (If Applicable)
Preliminary Design Phase Submittal
Citizen Information Meeting (If Applicable)
Post Willingness (if Applicable)
Public Hearing (If Applicable)
Utility Field Inspection (If Applicable)
ROW Design Phase Submittal (If Applicable)
ROW Acquisition
Relocate Utilities (If Applicable)
Final Construction Design Phase Submittal
Draft Invitation for Bid Submittal
Invitation for Bid Advertisement 
Environmental Permits Obtained (If Applicable)
Begin Construction (Award)
End Construction

10/16/2026
N/A

11/3/2027

Alex Husted

Project Details 

Chesterfield County
I-95/Route 10 Interchange Improvements, Phase II

CVTA-0034
127888

Chet Parsons

4/16/2027

Schedule

Anticipated Date

1/4/2028

$18,663,967

This project will modify the interchange to a partial 
cloverleaf interchange. Remove the weaving sections on 
I-95 and Rt 10, signalize the SB and NB I-95 off-ramp 
intersections at Rt 10; Widen the SB off-ramp at the Rt 
10 intersection to provide 3 left-turn lanes to EB Rt 10; 
Widen the NB off-ramp at the Rt 10 intersection to 
provide dual left-turn lanes to WB Rt 10; Add 600' single 
lane driveway to SW loop; Add 1,380' SB and 1320’ NB I-
95 acceleration lanes. Add sidewalks on north and south 
sides (~4,750').  VDOT will administer the development 
and the construction phase of the project through 
completion.

2/12/2030
11/20/2029

5/1/2030
9/24/2031

Milestone

10/31/2028
2/21/2029

10/30/2029
2/4/2030

10/28/2029
N/A

11/13/2026
3/30/2026
9/14/2028
5/16/2028

N/A
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APPENDIX B - Project Budget and Cash Flow
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

 Reimbursment Request Summary
Request # Request Date:

CVTA Project Title:
CVTA Project #: UPC # (If Applicable):

Previous Balance
CVTA Approved Current Draws Current Total Left to

Item or Category Project Costs Revisions Budget Approved Draw Draws Draw
Design Work $0.00 -                 $0.00 $0.00
Engineering $0.00 -                 $0.00 $0.00
Environmental Work $0.00 -                 $0.00 $0.00
Right-of-Way Acquisition $0.00 -                 $0.00 $0.00
Construction $0.00 -                 $0.00 $0.00
Contract Administration $0.00 -                 $0.00 $0.00
Testing/Inspection Services $0.00 -                 $0.00 $0.00
Capital Asset Acquisitions $0.00 -                 $0.00 $0.00
Other (Provide Explanation) $0.00 -                 $0.00 $0.00

         Total $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Budget item Category Vendor Invoice # Amount of Payment
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APPENDIX C 
 
 

Form of Payment Requisition

FORM OF PAYMENT REQUISITION
Locality:
CVTA Project Name:
CVTA Project Number:
UPC Number (If Applicable): 
Standard Project Agreement Date:
Project Scope/Services Description: 
Draw Request Number:
Amount Requested:
Request Date:

Central Virginia Transportation Authority
Attention CVTA Program Coordinator:

VDOT

By: __________________________________
Name:

Title:
Recommended For Payment

By:
Name:

Title:   CVTA Program Coordinator

This requisition is submitted in connection with the Standard Project Agreement for Funding and Administration 
for the project services noted and dated above between the Central Virginia Transportation Authority (“CVTA”) 
and the VDOT.  VDOT hereby requests CVTA funds, to pay the costs of the project services described and set 
forth in Appendix A and B of the Agreement (“Project Details”) and in accordance with the Agreement.  Also 
included are copies of each invoice relating to the items for which this requisition is requested.  

The undersigned certifies (i) the amounts included within this requisition will be applied solely and exclusively 
for the payment or the reimbursement of VDOT’s costs of the Project, (ii) VDOT is responsible for payment to 
vendors/contractors, (iii) VDOT is not in breach or default with respect to any of its obligations under the 
Agreement, including without limitation (but only if applicable) the tax covenants set forth in the Agreement, 
(iv) the representations and warranties made by VDOT in the Agreement are true and correct as of the date of 
this Requisition and (v) to the knowledge of VDOT, no condition exists under the Agreement that would allow 
CVTA to withhold the requested reimbursement.
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STANDARD PROJECT ADMINISTRATION AGREEMENT 

 
CVTA Regionally Funded Projects 

 
CVTA Project ID Project Name UPC Government 

Entity 

CVTA-0049 Route 288 Southbound 
Auxiliary Lane 127885     VDOT 

 

THIS AGREEMENT is hereby executed and made effective as of the date of the last 
(latest) signature set forth below, by and between the Virginia Department of Transportation, 
hereinafter referred to as “VDOT” and the Central Virginia Transportation Authority, 
hereinafter referred to as the “CVTA.”  The CVTA and VDOT are collectively referred to as 
the “Parties.” 

 
WHEREAS, VDOT has expressed its willingness to administer the work described in 

Appendix A, and such work for each improvement shown in Appendix A is hereinafter referred 
to as the “Project”; and 

 
WHEREAS, the funds shown in Appendix A have been allocated to finance the 

Project; and 
 

WHEREAS, VDOT is committed to the development and delivery of the Project 
in an expeditious manner; and 

 
WHEREAS, the Parties have concurred in VDOT’s administration of the Project as 

shown in Appendix A in accordance with applicable federal, state, and local laws and 
regulations. 

 
NOW THEREFORE, in consideration of the mutual premises contained herein, the 

Parties hereto agree as follows: 
 

1. The representations, covenants and recitations set forth in the foregoing recitals are 
material to this Agreement and are hereby incorporated into and made a part of this 
Agreement as though they were fully set forth in this Section 1. 

 
2. VDOT shall: 

 

a. Be responsible for all activities necessary to complete the noted phase(s) of the Project 
as shown in Appendix A, as expressly required by federal, state, and local laws and 
regulations, or as otherwise agreed to, in writing, between the Parties. Unless otherwise 
agreed to by the Parties, every phase of the Project will be designed and constructed in 
accordance with all standards typically utilized or established by VDOT for such facility. 

 
b. Maintain accurate and complete records of the Project’s development and retain 
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documentation of all expenditures and make such information available for inspection 
or auditing by the CVTA upon request.  Records and documentation for the Project 
shall be maintained for no less than three (3) years following the CVTA’s acceptance 
of the final voucher on the Project. 

 
c. Submit quarterly progress and expenditure reports and invoices with supporting 

documentation to the CVTA in the form prescribed by the CVTA.  The supporting 
documentation shall include copies of vendor and contractor invoices paid by VDOT, 
an up-to-date Project summary and schedule, and a cash flow summary of all payment 
requests, payments, and adjustments in a form prescribed by the CVTA.  Additional 
information and reports, including but not limited to plans and right of way reports, 
shall be provided by VDOT as otherwise requested. 

 
d. Requests for reimbursement shall be made within 90 days after any eligible project 

expenses are incurred by VDOT.  Reimbursement for eligible expenditures shall not 
exceed funds allocated each year for the Project by the CVTA.  Additional funds for 
eligible expenditures for the Project may be requested and shall be approved on case-
by case basis, per paragraph 4 below.   

 
e. Provide, or have others provide, maintenance of the Project upon completion, unless 

otherwise agreed to by the Parties. Where the Project results in physical construction, 
VDOT will continue to operate and maintain the Project, or have others operate and 
maintain the Project, or take measures necessary to ensure the locality having final 
jurisdiction over the Project assumes operation and maintenance of the Project, in 
accordance with the final constructed design and applicable standards.  VDOT agrees 
that any modification of the approved design features, without the approval of the 
CVTA or agencies with proper oversight, may, at the discretion of the CVTA, result in 
restitution either physically or monetarily as determined by the CVTA.  

 
3. The CVTA shall: 

 
a. Upon receipt of VDOT’s invoices pursuant to paragraph 2.c, reimburse VDOT the cost 

of eligible Project expenses, as described in Appendix A.  Such reimbursements shall 
be payable by the CVTA within 30 days of an acceptable submission by VDOT. 

 
b. Audit VDOT’s Project records and documentation as may be required to verify 

VDOT’s compliance with applicable policies, laws, and regulations. 
 

4. Nothing in this Agreement shall obligate the Parties hereto to expend or provide any funds 
in excess of funds agreed upon in this Agreement or as shall have been included in an 
annual or other lawful appropriation.  CVTA funding is limited by fiscal year to the 
allocated funding identified in the Appendix A of this Agreement, or other sources of 
funding allocated to the project by the CVTA, and CVTA funding is allocable only upon 
VDOT’s compliance with all requirements of this Agreement.  In the event the cost of all 
or part of the Project is anticipated to exceed the allocation shown on Appendix A, the 
Parties agree to cooperate in seeking additional funding for the Project or to terminate the 
Project before Project costs exceed the allocated amount.  Any requested increase in CVTA 
funding is subject to CVTA policy and procedures applicable to the funding source and is 
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not guaranteed.  If the CVTA elects to allocate additional funds, additional funds shall be 
paid from federal, state, local or CVTA revenues, in proportions as agreed by the Parties 
at the time, with the goals of expending state or federal funds first before expending 
LOCALITY and/or CVTA revenues and using all funding to expedite delivery and 
completion of the Project. 

 
5. In the event there is a significant reduction in Project costs, VDOT and the CVTA will 

work reasonably and in good faith to amend Appendix A fairly to reflect the effect of the 
reduction, with the goals of applying the savings to maximize the use of federal and state 
funds on the Project and using all funding to expedite delivery and completion of the 
Project.   
 

6. If federal or state funding not previously available for the Project becomes available for 
any portion of the Project, then VDOT and the CVTA will work reasonably and in good 
faith to fairly allocate the additional funding, with the goals of applying the additional 
funding to maximize the use of state and federal funds on the Project and using all funding 
to expedite delivery and completion of the Project. 

 
7. The Parties mutually agree and acknowledge, in entering this Agreement, that the 

individuals acting on behalf of the Parties are acting within the scope of their official 
authority and capacity and the Parties agree that neither Party will bring a suit or assert a 
claim against any official, officer, or employee of either Party, in their individual or 
personal capacity, for a breach or violation of the terms of this Agreement or to otherwise 
enforce the terms and conditions of this Agreement.  The foregoing notwithstanding, 
nothing in this Agreement shall prevent the enforcement of the terms and conditions of this 
Agreement by or against either Party in a competent court of law. 

 
8. The Parties mutually agree that no provision of this Agreement shall create in the public, 

or in any person or entity other than the Parties, rights as a third party beneficiary 
hereunder, or authorize any person or entity, not a party hereto, to maintain any action for, 
without limitation, personal injury, property damage, breach of contract, return of money, 
property, or deposit(s), or cancellation or forfeiture of bonds or other financial instruments, 
pursuant to the terms of this Agreement or otherwise. Notwithstanding any other provision 
of this Agreement to the contrary, the Parties agree that VDOT and the CVTA shall not be 
bound by any agreements between either Party and other persons or entities concerning 
any matter which is the subject of this Agreement, unless and until the Party to be bound 
has, in writing, received a true copy of such agreement(s) and has affirmatively agreed, in 
writing, to be bound by such Agreement. 

 
9. This Agreement may be terminated by either Party upon 30 days’ advance written notice to 

the other Party.  Eligible Project expenses incurred through the date of termination shall be 
reimbursed in accordance with paragraph 3.a., subject to the limitations established in this 
Agreement and Appendix A.  Upon termination and unless otherwise agreed to, the CVTA 
shall retain ownership of plans and specifications.  Right-of-way acquired with CVTA 
funding shall be transferred to VDOT or the locality that would otherwise by law have 
jurisdiction or control over the facility, unless otherwise agreed.  VDOT may retain plans, 
specifications, and right-of-way if all CVTA funds expended for the project are reimbursed 
to the CVTA and will work with any locality that would otherwise have and that will 
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assume jurisdiction and control over the facility to ensure said locality receives a copy of 
plans and specifications and, as mutually agreed, is conveyed the subject right of way. 

 
10. Prior to taking any action alleging breach of this Agreement, the CVTA shall provide notice 

to VDOT with a specific description of the VDOT’s breach of this Agreement.  Upon 
receipt of a notice of breach, VDOT will be provided the opportunity to cure such breach 
or to provide a plan to cure to the satisfaction to the CVTA.  If, within sixty (60) days after 
receipt of the written notice of breach, VDOT has neither cured the breach, nor is diligently 
pursuing a cure of the breach, then upon receipt by VDOT of a written notice from the 
CVTA stating that the breach has neither been cured, nor is VDOT diligently pursuing a 
cure, the CVTA may exercise any remedies it may have under this Agreement or at law or 
in equity. 

 
11. VDOT and the CVTA acknowledge and agree that this Agreement has been prepared 

jointly by the Parties and shall be construed in accordance with its fair meaning and not 
strictly for or against any Party. 
 

12. VDOT and the CVTA agree that the appendices attached hereto set forth the minimum 
information and requirements for their intended purposes and may be modified as to form 
and with additional information and requirements as mutually agreed. 
 

13. Nothing in this Agreement shall be construed as a waiver of the VDOT’s or the CVTA’s 
sovereign immunity. 
 

14. This Agreement, when properly executed, shall be binding upon both Parties, their 
successors, and assigns. 

 
15. This Agreement may be modified only in writing by mutual agreement of the Parties. 

 
 

The remainder of this page is BLANK 
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IN WITNESS WHEREOF, each party hereto has caused this Agreement to be 
executed, intending it to be effective as of the date of the last (latest) execution below. 

 
 

COMMONWEALTH OF VIRGINIA,  
DEPARTMENT OF TRANSPORTATION: 

 
 
 

Signature 
 
 
 

Typed or printed name of signatory 
 
 

Title Date 
 
 

Signature of Witness Date 
 

NOTE: The official signing for VDOT must attach a certified copy of his or her authority to execute 
this agreement. 

 
 
CENTRAL VIRGINIA TRANSPORTATION AUTHORITY: 

 
 
 

Chair Date 
Central Virginia 
Transportation Authority 

 
 
 

Signature of Witness Date 
 

Attachments 
Appendix A 
Appendix B 
Appendix C
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APPENDIX A - VDOT Administered
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

Locality:
CVTA Project Name:

CVTA Project Number:
UPC Number (If Applicable): 

CVTA Program Coordinator
VDOT Program Manager:

Scope of Services:

Allocated Project Funding Amount:

Project Scoping Meeting
Survey
Utility Designation (If Applicable)
Geotechnical Engineering Report
Conceptual Design Phase Submittal (If Applicable)
Approved NEPA Document (If Applicable)
Preliminary Design Phase Submittal
Citizen Information Meeting (If Applicable)
Post Willingness (if Applicable)
Public Hearing (If Applicable)
Utility Field Inspection (If Applicable)
ROW Design Phase Submittal (If Applicable)
ROW Acquisition
Relocate Utilities (If Applicable)
Final Construction Design Phase Submittal
Draft Invitation for Bid Submittal
Invitation for Bid Advertisement 
Environmental Permits Obtained (If Applicable)
Begin Construction (Award)
End Construction

2/12/2030
10/20/2029

5/1/2030
9/24/2031

Milestone

10/31/2028
2/21/2029

10/30/2029
2/4/2030

10/28/2029
N/A

11/13/2026
3/30/2026
9/14/2028
5/16/2028

N/A

10/16/2026
N/A

11/3/2027

Evan Roberts

Project Details 

Goochland County
Rte 288 Southbound Auxiliary Lane

CVTA-0049
127885

Chet Parsons

4/16/2027

Schedule

Anticipated Date

1/4/2028

$7,500,000

Construct new southbound auxiliary lane with 12 foot 
shoulders on Rte 288, between southbound exit ramp 
from Rte. 250 (Broad Street Road) and southbound 
entrance ramp onto Rte. 740 (Tuckahoe Creek Parkway). 
VDOT will administer the design phase and the 
construction phase through project completion.
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APPENDIX B - Project Budget and Cash Flow
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

 Reimbursment Request Summary
Request # Request Date:

CVTA Project Title:
CVTA Project #: UPC # (If Applicable):

Previous Balance
CVTA Approved Current Draws Current Total Left to

Item or Category Project Costs Revisions Budget Approved Draw Draws Draw
Design Work $0.00 -                 $0.00 $0.00
Engineering $0.00 -                 $0.00 $0.00
Environmental Work $0.00 -                 $0.00 $0.00
Right-of-Way Acquisition $0.00 -                 $0.00 $0.00
Construction $0.00 -                 $0.00 $0.00
Contract Administration $0.00 -                 $0.00 $0.00
Testing/Inspection Services $0.00 -                 $0.00 $0.00
Capital Asset Acquisitions $0.00 -                 $0.00 $0.00
Other (Provide Explanation) $0.00 -                 $0.00 $0.00

         Total $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Budget item Category Vendor Invoice # Amount of Payment
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APPENDIX C 

Form of Payment Requisition

FORM OF PAYMENT REQUISITION
Locality:
CVTA Project Name:
CVTA Project Number:
UPC Number (If Applicable): 
Standard Project Agreement Date:
Project Scope/Services Description: 
Draw Request Number:
Amount Requested:
Request Date:

Central Virginia Transportation Authority
Attention CVTA Program Coordinator:

VDOT

By: __________________________________
Name:

Title:
Recommended For Payment

By:
Name:

Title:   CVTA Program Coordinator

This requisition is submitted in connection with the Standard Project Agreement for Funding and Administration 
for the project services noted and dated above between the Central Virginia Transportation Authority (“CVTA”) 
and the VDOT.  VDOT hereby requests CVTA funds, to pay the costs of the project services described and set 
forth in Appendix A and B of the Agreement (“Project Details”) and in accordance with the Agreement.  Also 
included are copies of each invoice relating to the items for which this requisition is requested.  

The undersigned certifies (i) the amounts included within this requisition will be applied solely and exclusively 
for the payment or the reimbursement of VDOT’s costs of the Project, (ii) VDOT is responsible for payment to 
vendors/contractors, (iii) VDOT is not in breach or default with respect to any of its obligations under the 
Agreement, including without limitation (but only if applicable) the tax covenants set forth in the Agreement, 
(iv) the representations and warranties made by VDOT in the Agreement are true and correct as of the date of
this Requisition and (v) to the knowledge of VDOT, no condition exists under the Agreement that would allow
CVTA to withhold the requested reimbursement.
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STANDARD PROJECT ADMINISTRATION AGREEMENT 

 
CVTA Regionally Funded Projects 

 
CVTA Project ID Project Name UPC Government 

Entity 

CVTA-0051 Route 250 at 288 
Interchange Improvements 127889     VDOT 

 

THIS AGREEMENT is hereby executed and made effective as of the date of the last 
(latest) signature set forth below, by and between the Virginia Department of Transportation, 
hereinafter referred to as “VDOT” and the Central Virginia Transportation Authority, 
hereinafter referred to as the “CVTA.”  The CVTA and VDOT are collectively referred to as 
the “Parties.” 

 
WHEREAS, VDOT has expressed its willingness to administer the work described in 

Appendix A, and such work for each improvement shown in Appendix A is hereinafter referred 
to as the “Project”; and 

 
WHEREAS, the funds shown in Appendix A have been allocated to finance the 

Project; and 
 

WHEREAS, VDOT is committed to the development and delivery of the Project 
in an expeditious manner; and 

 
WHEREAS, the Parties have concurred in VDOT’s administration of the Project as 

shown in Appendix A in accordance with applicable federal, state, and local laws and 
regulations. 

 
NOW THEREFORE, in consideration of the mutual premises contained herein, the 

Parties hereto agree as follows: 
 

1. The representations, covenants and recitations set forth in the foregoing recitals are 
material to this Agreement and are hereby incorporated into and made a part of this 
Agreement as though they were fully set forth in this Section 1. 

 
2. VDOT shall: 

 

a. Be responsible for all activities necessary to complete the noted phase(s) of the Project 
as shown in Appendix A, as expressly required by federal, state, and local laws and 
regulations, or as otherwise agreed to, in writing, between the Parties. Unless otherwise 
agreed to by the Parties, every phase of the Project will be designed and constructed in 
accordance with all standards typically utilized or established by VDOT for such facility. 

 
b. Maintain accurate and complete records of the Project’s development and retain 
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documentation of all expenditures and make such information available for inspection 
or auditing by the CVTA upon request.  Records and documentation for the Project 
shall be maintained for no less than three (3) years following the CVTA’s acceptance 
of the final voucher on the Project. 

c. Submit quarterly progress and expenditure reports and invoices with supporting
documentation to the CVTA in the form prescribed by the CVTA.  The supporting
documentation shall include copies of vendor and contractor invoices paid by VDOT,
an up-to-date Project summary and schedule, and a cash flow summary of all payment
requests, payments, and adjustments in a form prescribed by the CVTA.  Additional
information and reports, including but not limited to plans and right of way reports,
shall be provided by VDOT as otherwise requested.

d. Requests for reimbursement shall be made within 90 days after any eligible project
expenses are incurred by VDOT.  Reimbursement for eligible expenditures shall not
exceed funds allocated each year for the Project by the CVTA.  Additional funds for
eligible expenditures for the Project may be requested and shall be approved on case-
by case basis, per paragraph 4 below.

e. Provide, or have others provide, maintenance of the Project upon completion, unless
otherwise agreed to by the Parties. Where the Project results in physical construction,
VDOT will continue to operate and maintain the Project, or have others operate and
maintain the Project, or take measures necessary to ensure the locality having final
jurisdiction over the Project assumes operation and maintenance of the Project, in
accordance with the final constructed design and applicable standards.  VDOT agrees
that any modification of the approved design features, without the approval of the
CVTA or agencies with proper oversight, may, at the discretion of the CVTA, result in
restitution either physically or monetarily as determined by the CVTA.

3. The CVTA shall:

a. Upon receipt of VDOT’s invoices pursuant to paragraph 2.c, reimburse VDOT the cost
of eligible Project expenses, as described in Appendix A.  Such reimbursements shall
be payable by the CVTA within 30 days of an acceptable submission by VDOT.

b. Audit VDOT’s Project records and documentation as may be required to verify
VDOT’s compliance with applicable policies, laws, and regulations.

4. Nothing in this Agreement shall obligate the Parties hereto to expend or provide any funds
in excess of funds agreed upon in this Agreement or as shall have been included in an
annual or other lawful appropriation.  CVTA funding is limited by fiscal year to the
allocated funding identified in the Appendix A of this Agreement, or other sources of
funding allocated to the project by the CVTA, and CVTA funding is allocable only upon
VDOT’s compliance with all requirements of this Agreement.  In the event the cost of all
or part of the Project is anticipated to exceed the allocation shown on Appendix A, the
Parties agree to cooperate in seeking additional funding for the Project or to terminate the
Project before Project costs exceed the allocated amount.  Any requested increase in CVTA
funding is subject to CVTA policy and procedures applicable to the funding source and is
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not guaranteed.  If the CVTA elects to allocate additional funds, additional funds shall be 
paid from federal, state, local or CVTA revenues, in proportions as agreed by the Parties 
at the time, with the goals of expending state or federal funds first before expending 
LOCALITY and/or CVTA revenues and using all funding to expedite delivery and 
completion of the Project. 

5. In the event there is a significant reduction in Project costs, VDOT and the CVTA will
work reasonably and in good faith to amend Appendix A fairly to reflect the effect of the
reduction, with the goals of applying the savings to maximize the use of federal and state
funds on the Project and using all funding to expedite delivery and completion of the
Project.

6. If federal or state funding not previously available for the Project becomes available for
any portion of the Project, then VDOT and the CVTA will work reasonably and in good
faith to fairly allocate the additional funding, with the goals of applying the additional
funding to maximize the use of state and federal funds on the Project and using all funding
to expedite delivery and completion of the Project.

7. The Parties mutually agree and acknowledge, in entering this Agreement, that the
individuals acting on behalf of the Parties are acting within the scope of their official
authority and capacity and the Parties agree that neither Party will bring a suit or assert a
claim against any official, officer, or employee of either Party, in their individual or
personal capacity, for a breach or violation of the terms of this Agreement or to otherwise
enforce the terms and conditions of this Agreement.  The foregoing notwithstanding,
nothing in this Agreement shall prevent the enforcement of the terms and conditions of this
Agreement by or against either Party in a competent court of law.

8. The Parties mutually agree that no provision of this Agreement shall create in the public,
or in any person or entity other than the Parties, rights as a third party beneficiary
hereunder, or authorize any person or entity, not a party hereto, to maintain any action for,
without limitation, personal injury, property damage, breach of contract, return of money,
property, or deposit(s), or cancellation or forfeiture of bonds or other financial instruments,
pursuant to the terms of this Agreement or otherwise. Notwithstanding any other provision
of this Agreement to the contrary, the Parties agree that VDOT and the CVTA shall not be
bound by any agreements between either Party and other persons or entities concerning
any matter which is the subject of this Agreement, unless and until the Party to be bound
has, in writing, received a true copy of such agreement(s) and has affirmatively agreed, in
writing, to be bound by such Agreement.

9. This Agreement may be terminated by either Party upon 30 days’ advance written notice to
the other Party.  Eligible Project expenses incurred through the date of termination shall be
reimbursed in accordance with paragraph 3.a., subject to the limitations established in this
Agreement and Appendix A.  Upon termination and unless otherwise agreed to, the CVTA
shall retain ownership of plans and specifications.  Right-of-way acquired with CVTA
funding shall be transferred to VDOT or the locality that would otherwise by law have
jurisdiction or control over the facility, unless otherwise agreed.  VDOT may retain plans,
specifications, and right-of-way if all CVTA funds expended for the project are reimbursed
to the CVTA and will work with any locality that would otherwise have and that will
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assume jurisdiction and control over the facility to ensure said locality receives a copy of 
plans and specifications and, as mutually agreed, is conveyed the subject right of way. 

 
10. Prior to taking any action alleging breach of this Agreement, the CVTA shall provide notice 

to VDOT with a specific description of the VDOT’s breach of this Agreement.  Upon 
receipt of a notice of breach, VDOT will be provided the opportunity to cure such breach 
or to provide a plan to cure to the satisfaction to the CVTA.  If, within sixty (60) days after 
receipt of the written notice of breach, VDOT has neither cured the breach, nor is diligently 
pursuing a cure of the breach, then upon receipt by VDOT of a written notice from the 
CVTA stating that the breach has neither been cured, nor is VDOT diligently pursuing a 
cure, the CVTA may exercise any remedies it may have under this Agreement or at law or 
in equity. 

 
11. VDOT and the CVTA acknowledge and agree that this Agreement has been prepared 

jointly by the Parties and shall be construed in accordance with its fair meaning and not 
strictly for or against any Party. 
 

12. VDOT and the CVTA agree that the appendices attached hereto set forth the minimum 
information and requirements for their intended purposes and may be modified as to form 
and with additional information and requirements as mutually agreed. 
 

13. Nothing in this Agreement shall be construed as a waiver of the VDOT’s or the CVTA’s 
sovereign immunity. 
 

14. This Agreement, when properly executed, shall be binding upon both Parties, their 
successors, and assigns. 

 
15. This Agreement may be modified only in writing by mutual agreement of the Parties. 

 
 

The remainder of this page is BLANK 
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IN WITNESS WHEREOF, each party hereto has caused this Agreement to be 
executed, intending it to be effective as of the date of the last (latest) execution below. 

COMMONWEALTH OF VIRGINIA,  
DEPARTMENT OF TRANSPORTATION: 

Signature 

Typed or printed name of signatory 

Title Date

Signature of Witness Date 

NOTE: The official signing for VDOT must attach a certified copy of his or her authority to execute 
this agreement. 

CENTRAL VIRGINIA TRANSPORTATION AUTHORITY: 

Chair Date
Central Virginia 
Transportation Authority 

Signature of Witness Date 

Attachments 
Appendix A 
Appendix B 
Appendix C
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APPENDIX A - VDOT Administered
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

Locality:
CVTA Project Name:

CVTA Project Number:
UPC Number (If Applicable): 

CVTA Program Coordinator
VDOT Program Manager:

Scope of Services:

Allocated Project Funding Amount:

Project Scoping Meeting
Survey
Utility Designation (If Applicable)
Geotechnical Engineering Report
Conceptual Design Phase Submittal (If Applicable)
Approved NEPA Document (If Applicable)
Preliminary Design Phase Submittal
Citizen Information Meeting (If Applicable)
Post Willingness (if Applicable)
Public Hearing (If Applicable)
Utility Field Inspection (If Applicable)
ROW Design Phase Submittal (If Applicable)
ROW Acquisition
Relocate Utilities (If Applicable)
Final Construction Design Phase Submittal
Draft Invitation for Bid Submittal
Invitation for Bid Advertisement 
Environmental Permits Obtained (If Applicable)
Begin Construction (Award)
End Construction

10/16/2026
N/A

11/3/2027

Olena Fecek

Project Details 

Goochland County
Rte 250 at 288 Interchange Improvements

CVTA-0051
127889

Chet Parsons

4/16/2027

Schedule

Anticipated Date

1/4/2028

$7,500,000

This project includes widening eastbound off ramps 
from Rt 288 to West Broad St to provide added capacity 
and to allow free flow of traffic from Rt 288 onto Broad 
St. Includes widening on Broad Street from Wilkes Ridge 
Parkway to Bon Secours Parkway. Includes sidewalk 
improvements along Broad Street. Traffic Signal 
modifications at 250/288 NB off, 250/288 SB off, 
250/Wilkes Ridge, and 250/Bon secours.  VDOT will 
administer the design and construction phases to 
project completion.

2/12/2030
10/20/2029

5/1/2030
9/24/2031

Milestone

10/31/2028
2/21/2029

10/30/2029
2/4/2030

12/28/2029
N/A

11/13/2026
3/30/2026
9/14/2028
5/16/2028

N/A
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APPENDIX B - Project Budget and Cash Flow
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

 Reimbursment Request Summary
Request # Request Date:

CVTA Project Title:
CVTA Project #: UPC # (If Applicable):

Previous Balance
CVTA Approved Current Draws Current Total Left to

Item or Category Project Costs Revisions Budget Approved Draw Draws Draw
Design Work $0.00 -                 $0.00 $0.00
Engineering $0.00 -                 $0.00 $0.00
Environmental Work $0.00 -                 $0.00 $0.00
Right-of-Way Acquisition $0.00 -                 $0.00 $0.00
Construction $0.00 -                 $0.00 $0.00
Contract Administration $0.00 -                 $0.00 $0.00
Testing/Inspection Services $0.00 -                 $0.00 $0.00
Capital Asset Acquisitions $0.00 -                 $0.00 $0.00
Other (Provide Explanation) $0.00 -                 $0.00 $0.00

         Total $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Budget item Category Vendor Invoice # Amount of Payment
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APPENDIX C 
 
 

Form of Payment Requisition

FORM OF PAYMENT REQUISITION
Locality:
CVTA Project Name:
CVTA Project Number:
UPC Number (If Applicable): 
Standard Project Agreement Date:
Project Scope/Services Description: 
Draw Request Number:
Amount Requested:
Request Date:

Central Virginia Transportation Authority
Attention CVTA Program Coordinator:

VDOT

By: __________________________________
Name:

Title:
Recommended For Payment

By:
Name:

Title:   CVTA Program Coordinator

This requisition is submitted in connection with the Standard Project Agreement for Funding and Administration 
for the project services noted and dated above between the Central Virginia Transportation Authority (“CVTA”) 
and the VDOT.  VDOT hereby requests CVTA funds, to pay the costs of the project services described and set 
forth in Appendix A and B of the Agreement (“Project Details”) and in accordance with the Agreement.  Also 
included are copies of each invoice relating to the items for which this requisition is requested.  

The undersigned certifies (i) the amounts included within this requisition will be applied solely and exclusively 
for the payment or the reimbursement of VDOT’s costs of the Project, (ii) VDOT is responsible for payment to 
vendors/contractors, (iii) VDOT is not in breach or default with respect to any of its obligations under the 
Agreement, including without limitation (but only if applicable) the tax covenants set forth in the Agreement, 
(iv) the representations and warranties made by VDOT in the Agreement are true and correct as of the date of 
this Requisition and (v) to the knowledge of VDOT, no condition exists under the Agreement that would allow 
CVTA to withhold the requested reimbursement.
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STANDARD PROJECT ADMINISTRATION AGREEMENT 

 
CVTA Regionally Funded Projects 

 
CVTA Project ID Project Name UPC Government 

Entity 

CVTA-0054 I-64 Exit 211 Interchange 
Improvement Project 127838     VDOT 

 

THIS AGREEMENT is hereby executed and made effective as of the date of the last 
(latest) signature set forth below, by and between the Virginia Department of Transportation, 
hereinafter referred to as “VDOT” and the Central Virginia Transportation Authority, 
hereinafter referred to as the “CVTA.”  The CVTA and VDOT are collectively referred to as 
the “Parties.” 

 
WHEREAS, VDOT has expressed its willingness to administer the work described in 

Appendix A, and such work for each improvement shown in Appendix A is hereinafter referred 
to as the “Project”; and 

 
WHEREAS, the funds shown in Appendix A have been allocated to finance the 

Project; and 
 

WHEREAS, VDOT is committed to the development and delivery of the Project 
in an expeditious manner; and 

 
WHEREAS, the Parties have concurred in VDOT’s administration of the Project as 

shown in Appendix A in accordance with applicable federal, state, and local laws and 
regulations. 

 
NOW THEREFORE, in consideration of the mutual premises contained herein, the 

Parties hereto agree as follows: 
 

1. The representations, covenants and recitations set forth in the foregoing recitals are 
material to this Agreement and are hereby incorporated into and made a part of this 
Agreement as though they were fully set forth in this Section 1. 

 
2. VDOT shall: 

 

a. Be responsible for all activities necessary to complete the noted phase(s) of the Project 
as shown in Appendix A, as expressly required by federal, state, and local laws and 
regulations, or as otherwise agreed to, in writing, between the Parties. Unless otherwise 
agreed to by the Parties, every phase of the Project will be designed and constructed in 
accordance with all standards typically utilized or established by VDOT for such facility. 

 
b. Maintain accurate and complete records of the Project’s development and retain 
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documentation of all expenditures and make such information available for inspection 
or auditing by the CVTA upon request.  Records and documentation for the Project 
shall be maintained for no less than three (3) years following the CVTA’s acceptance 
of the final voucher on the Project. 

 
c. Submit quarterly progress and expenditure reports and invoices with supporting 

documentation to the CVTA in the form prescribed by the CVTA.  The supporting 
documentation shall include copies of vendor and contractor invoices paid by VDOT, 
an up-to-date Project summary and schedule, and a cash flow summary of all payment 
requests, payments, and adjustments in a form prescribed by the CVTA.  Additional 
information and reports, including but not limited to plans and right of way reports, 
shall be provided by VDOT as otherwise requested. 

 
d. Requests for reimbursement shall be made within 90 days after any eligible project 

expenses are incurred by VDOT.  Reimbursement for eligible expenditures shall not 
exceed funds allocated each year for the Project by the CVTA.  Additional funds for 
eligible expenditures for the Project may be requested and shall be approved on case-
by case basis, per paragraph 4 below.   

 
e. Provide, or have others provide, maintenance of the Project upon completion, unless 

otherwise agreed to by the Parties. Where the Project results in physical construction, 
VDOT will continue to operate and maintain the Project, or have others operate and 
maintain the Project, or take measures necessary to ensure the locality having final 
jurisdiction over the Project assumes operation and maintenance of the Project, in 
accordance with the final constructed design and applicable standards.  VDOT agrees 
that any modification of the approved design features, without the approval of the 
CVTA or agencies with proper oversight, may, at the discretion of the CVTA, result in 
restitution either physically or monetarily as determined by the CVTA.  

 
3. The CVTA shall: 

 
a. Upon receipt of VDOT’s invoices pursuant to paragraph 2.c, reimburse VDOT the cost 

of eligible Project expenses, as described in Appendix A.  Such reimbursements shall 
be payable by the CVTA within 30 days of an acceptable submission by VDOT. 

 
b. Audit VDOT’s Project records and documentation as may be required to verify 

VDOT’s compliance with applicable policies, laws, and regulations. 
 

4. Nothing in this Agreement shall obligate the Parties hereto to expend or provide any funds 
in excess of funds agreed upon in this Agreement or as shall have been included in an 
annual or other lawful appropriation.  CVTA funding is limited by fiscal year to the 
allocated funding identified in the Appendix A of this Agreement, or other sources of 
funding allocated to the project by the CVTA, and CVTA funding is allocable only upon 
VDOT’s compliance with all requirements of this Agreement.  In the event the cost of all 
or part of the Project is anticipated to exceed the allocation shown on Appendix A, the 
Parties agree to cooperate in seeking additional funding for the Project or to terminate the 
Project before Project costs exceed the allocated amount.  Any requested increase in CVTA 
funding is subject to CVTA policy and procedures applicable to the funding source and is 
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not guaranteed.  If the CVTA elects to allocate additional funds, additional funds shall be 
paid from federal, state, local or CVTA revenues, in proportions as agreed by the Parties 
at the time, with the goals of expending state or federal funds first before expending 
LOCALITY and/or CVTA revenues and using all funding to expedite delivery and 
completion of the Project. 

 
5. In the event there is a significant reduction in Project costs, VDOT and the CVTA will 

work reasonably and in good faith to amend Appendix A fairly to reflect the effect of the 
reduction, with the goals of applying the savings to maximize the use of federal and state 
funds on the Project and using all funding to expedite delivery and completion of the 
Project.   
 

6. If federal or state funding not previously available for the Project becomes available for 
any portion of the Project, then VDOT and the CVTA will work reasonably and in good 
faith to fairly allocate the additional funding, with the goals of applying the additional 
funding to maximize the use of state and federal funds on the Project and using all funding 
to expedite delivery and completion of the Project. 

 
7. The Parties mutually agree and acknowledge, in entering this Agreement, that the 

individuals acting on behalf of the Parties are acting within the scope of their official 
authority and capacity and the Parties agree that neither Party will bring a suit or assert a 
claim against any official, officer, or employee of either Party, in their individual or 
personal capacity, for a breach or violation of the terms of this Agreement or to otherwise 
enforce the terms and conditions of this Agreement.  The foregoing notwithstanding, 
nothing in this Agreement shall prevent the enforcement of the terms and conditions of this 
Agreement by or against either Party in a competent court of law. 

 
8. The Parties mutually agree that no provision of this Agreement shall create in the public, 

or in any person or entity other than the Parties, rights as a third party beneficiary 
hereunder, or authorize any person or entity, not a party hereto, to maintain any action for, 
without limitation, personal injury, property damage, breach of contract, return of money, 
property, or deposit(s), or cancellation or forfeiture of bonds or other financial instruments, 
pursuant to the terms of this Agreement or otherwise. Notwithstanding any other provision 
of this Agreement to the contrary, the Parties agree that VDOT and the CVTA shall not be 
bound by any agreements between either Party and other persons or entities concerning 
any matter which is the subject of this Agreement, unless and until the Party to be bound 
has, in writing, received a true copy of such agreement(s) and has affirmatively agreed, in 
writing, to be bound by such Agreement. 

 
9. This Agreement may be terminated by either Party upon 30 days’ advance written notice to 

the other Party.  Eligible Project expenses incurred through the date of termination shall be 
reimbursed in accordance with paragraph 3.a., subject to the limitations established in this 
Agreement and Appendix A.  Upon termination and unless otherwise agreed to, the CVTA 
shall retain ownership of plans and specifications.  Right-of-way acquired with CVTA 
funding shall be transferred to VDOT or the locality that would otherwise by law have 
jurisdiction or control over the facility, unless otherwise agreed.  VDOT may retain plans, 
specifications, and right-of-way if all CVTA funds expended for the project are reimbursed 
to the CVTA and will work with any locality that would otherwise have and that will 
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assume jurisdiction and control over the facility to ensure said locality receives a copy of 
plans and specifications and, as mutually agreed, is conveyed the subject right of way. 

 
10. Prior to taking any action alleging breach of this Agreement, the CVTA shall provide notice 

to VDOT with a specific description of the VDOT’s breach of this Agreement.  Upon 
receipt of a notice of breach, VDOT will be provided the opportunity to cure such breach 
or to provide a plan to cure to the satisfaction to the CVTA.  If, within sixty (60) days after 
receipt of the written notice of breach, VDOT has neither cured the breach, nor is diligently 
pursuing a cure of the breach, then upon receipt by VDOT of a written notice from the 
CVTA stating that the breach has neither been cured, nor is VDOT diligently pursuing a 
cure, the CVTA may exercise any remedies it may have under this Agreement or at law or 
in equity. 

 
11. VDOT and the CVTA acknowledge and agree that this Agreement has been prepared 

jointly by the Parties and shall be construed in accordance with its fair meaning and not 
strictly for or against any Party. 
 

12. VDOT and the CVTA agree that the appendices attached hereto set forth the minimum 
information and requirements for their intended purposes and may be modified as to form 
and with additional information and requirements as mutually agreed. 
 

13. Nothing in this Agreement shall be construed as a waiver of the VDOT’s or the CVTA’s 
sovereign immunity. 
 

14. This Agreement, when properly executed, shall be binding upon both Parties, their 
successors, and assigns. 

 
15. This Agreement may be modified only in writing by mutual agreement of the Parties. 

 
 

The remainder of this page is BLANK 
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IN WITNESS WHEREOF, each party hereto has caused this Agreement to be 
executed, intending it to be effective as of the date of the last (latest) execution below. 

 
 

COMMONWEALTH OF VIRGINIA,  
DEPARTMENT OF TRANSPORTATION: 

 
 
 

Signature 
 
 
 

Typed or printed name of signatory 
 
 

Title Date 
 
 

Signature of Witness Date 
 

NOTE: The official signing for VDOT must attach a certified copy of his or her authority to execute 
this agreement. 

 
 
CENTRAL VIRGINIA TRANSPORTATION AUTHORITY: 

 
 
 

Chair Date 
Central Virginia 
Transportation Authority 

 
 
 

Signature of Witness Date 
 

Attachments 
Appendix A 
Appendix B 
Appendix C
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APPENDIX A - VDOT Administered
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

Locality:
CVTA Project Name:

CVTA Project Number:
UPC Number (If Applicable): 

CVTA Program Coordinator
VDOT Program Manager:

Scope of Services:

Allocated Project Funding Amount:

NOTE: Schedule assumes a yet to be approved design-build, two phase delivery method. 

Project Scoping Meeting
Survey
Utility Designation (If Applicable)
Geotechnical Engineering Report
Conceptual Design Phase Submittal (Advertise RFQ)
Approved NEPA Document (If Applicable)
Preliminary Design Phase Submittal (Approve Location/Design)
Citizen Information Meeting (If Applicable)
Post Willingness (if Applicable)
Public Hearing (If Applicable)
Utility Field Inspection (If Applicable)
ROW Design Phase Submittal (Contracr Execution/NTP)
ROW Acquisition
Relocate Utilities (Contract Execution/NTP)
Final Construction Design Phase Submittal (RFP Plans)
Draft Invitation for Bid Submittal
Invitation for Bid Advertisement (RFP Release)
Environmental Permits Obtained (If Applicable)
Begin Construction (CTB Award DB Contract)
End Construction

TBD
TBD
TBD

Will Wheeler

Project Details 

New Kent County
I-64 Exit 211 Interchange Improvement Project

CVTA-0054
127838

Chet Parsons

4/1/2026

Schedule

Anticipated Date

6/1/2026

$18,305,150

 The proposed interchange configuration consists of 
constructing a new two-lane bridge, adjacent to the 
existing bridge, to carry Route 106 traffic over I-64 to 
facilitate the construction of a proposed Diverging 
Diamond Interchange. New signals will be placed along 
Route 106 and the I-64 ramp intersections. A shared use 
path will be constructed along the west side Route 106. 
Additional capacity will be added along Route 106 to 
make it a four-lane divided roadway. VDOT anticipates 
administering the design and construction phases via a 
design-build delivery method that is pending approval.

8/1/2026
TBD

3/1/2027
TBD

Milestone

TBD
TBD
TBD
TBD

3/1/2026
TBD

TBD
TBD
TBD
TBD

9/1/2025
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APPENDIX B - Project Budget and Cash Flow
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

 Reimbursment Request Summary
Request # Request Date:

CVTA Project Title:
CVTA Project #: UPC # (If Applicable):

Previous Balance
CVTA Approved Current Draws Current Total Left to

Item or Category Project Costs Revisions Budget Approved Draw Draws Draw
Design Work $0.00 -                 $0.00 $0.00
Engineering $0.00 -                 $0.00 $0.00
Environmental Work $0.00 -                 $0.00 $0.00
Right-of-Way Acquisition $0.00 -                 $0.00 $0.00
Construction $0.00 -                 $0.00 $0.00
Contract Administration $0.00 -                 $0.00 $0.00
Testing/Inspection Services $0.00 -                 $0.00 $0.00
Capital Asset Acquisitions $0.00 -                 $0.00 $0.00
Other (Provide Explanation) $0.00 -                 $0.00 $0.00

         Total $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Budget item Category Vendor Invoice # Amount of Payment
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APPENDIX C 
 
 

Form of Payment Requisition

FORM OF PAYMENT REQUISITION
Locality:
CVTA Project Name:
CVTA Project Number:
UPC Number (If Applicable): 
Standard Project Agreement Date:
Project Scope/Services Description: 
Draw Request Number:
Amount Requested:
Request Date:

Central Virginia Transportation Authority
Attention CVTA Program Coordinator:

VDOT

By: __________________________________
Name:

Title:
Recommended For Payment

By:
Name:

Title:   CVTA Program Coordinator

This requisition is submitted in connection with the Standard Project Agreement for Funding and Administration 
for the project services noted and dated above between the Central Virginia Transportation Authority (“CVTA”) 
and the VDOT.  VDOT hereby requests CVTA funds, to pay the costs of the project services described and set 
forth in Appendix A and B of the Agreement (“Project Details”) and in accordance with the Agreement.  Also 
included are copies of each invoice relating to the items for which this requisition is requested.  

The undersigned certifies (i) the amounts included within this requisition will be applied solely and exclusively 
for the payment or the reimbursement of VDOT’s costs of the Project, (ii) VDOT is responsible for payment to 
vendors/contractors, (iii) VDOT is not in breach or default with respect to any of its obligations under the 
Agreement, including without limitation (but only if applicable) the tax covenants set forth in the Agreement, 
(iv) the representations and warranties made by VDOT in the Agreement are true and correct as of the date of 
this Requisition and (v) to the knowledge of VDOT, no condition exists under the Agreement that would allow 
CVTA to withhold the requested reimbursement.
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STANDARD PROJECT ADMINISTRATION AGREEMENT 

 
CVTA Regionally Funded Projects 

 
CVTA Project ID Project Name UPC Government 

Entity 

CVTA-0060 US 60/VA13 Intersection 
Improvements 127887     VDOT 

 

THIS AGREEMENT is hereby executed and made effective as of the date of the last 
(latest) signature set forth below, by and between the Virginia Department of Transportation, 
hereinafter referred to as “VDOT” and the Central Virginia Transportation Authority, 
hereinafter referred to as the “CVTA.”  The CVTA and VDOT are collectively referred to as 
the “Parties.” 

 
WHEREAS, VDOT has expressed its willingness to administer the work described in 

Appendix A, and such work for each improvement shown in Appendix A is hereinafter referred 
to as the “Project”; and 

 
WHEREAS, the funds shown in Appendix A have been allocated to finance the 

Project; and 
 

WHEREAS, VDOT is committed to the development and delivery of the Project 
in an expeditious manner; and 

 
WHEREAS, the Parties have concurred in VDOT’s administration of the Project as 

shown in Appendix A in accordance with applicable federal, state, and local laws and 
regulations. 

 
NOW THEREFORE, in consideration of the mutual premises contained herein, the 

Parties hereto agree as follows: 
 

1. The representations, covenants and recitations set forth in the foregoing recitals are 
material to this Agreement and are hereby incorporated into and made a part of this 
Agreement as though they were fully set forth in this Section 1. 

 
2. VDOT shall: 

 

a. Be responsible for all activities necessary to complete the noted phase(s) of the Project 
as shown in Appendix A, as expressly required by federal, state, and local laws and 
regulations, or as otherwise agreed to, in writing, between the Parties. Unless otherwise 
agreed to by the Parties, every phase of the Project will be designed and constructed in 
accordance with all standards typically utilized or established by VDOT for such facility. 

 
b. Maintain accurate and complete records of the Project’s development and retain 
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documentation of all expenditures and make such information available for inspection 
or auditing by the CVTA upon request.  Records and documentation for the Project 
shall be maintained for no less than three (3) years following the CVTA’s acceptance 
of the final voucher on the Project. 

 
c. Submit quarterly progress and expenditure reports and invoices with supporting 

documentation to the CVTA in the form prescribed by the CVTA.  The supporting 
documentation shall include copies of vendor and contractor invoices paid by VDOT, 
an up-to-date Project summary and schedule, and a cash flow summary of all payment 
requests, payments, and adjustments in a form prescribed by the CVTA.  Additional 
information and reports, including but not limited to plans and right of way reports, 
shall be provided by VDOT as otherwise requested. 

 
d. Requests for reimbursement shall be made within 90 days after any eligible project 

expenses are incurred by VDOT.  Reimbursement for eligible expenditures shall not 
exceed funds allocated each year for the Project by the CVTA.  Additional funds for 
eligible expenditures for the Project may be requested and shall be approved on case-
by case basis, per paragraph 4 below.   

 
e. Provide, or have others provide, maintenance of the Project upon completion, unless 

otherwise agreed to by the Parties. Where the Project results in physical construction, 
VDOT will continue to operate and maintain the Project, or have others operate and 
maintain the Project, or take measures necessary to ensure the locality having final 
jurisdiction over the Project assumes operation and maintenance of the Project, in 
accordance with the final constructed design and applicable standards.  VDOT agrees 
that any modification of the approved design features, without the approval of the 
CVTA or agencies with proper oversight, may, at the discretion of the CVTA, result in 
restitution either physically or monetarily as determined by the CVTA.  

 
3. The CVTA shall: 

 
a. Upon receipt of VDOT’s invoices pursuant to paragraph 2.c, reimburse VDOT the cost 

of eligible Project expenses, as described in Appendix A.  Such reimbursements shall 
be payable by the CVTA within 30 days of an acceptable submission by VDOT. 

 
b. Audit VDOT’s Project records and documentation as may be required to verify 

VDOT’s compliance with applicable policies, laws, and regulations. 
 

4. Nothing in this Agreement shall obligate the Parties hereto to expend or provide any funds 
in excess of funds agreed upon in this Agreement or as shall have been included in an 
annual or other lawful appropriation.  CVTA funding is limited by fiscal year to the 
allocated funding identified in the Appendix A of this Agreement, or other sources of 
funding allocated to the project by the CVTA, and CVTA funding is allocable only upon 
VDOT’s compliance with all requirements of this Agreement.  In the event the cost of all 
or part of the Project is anticipated to exceed the allocation shown on Appendix A, the 
Parties agree to cooperate in seeking additional funding for the Project or to terminate the 
Project before Project costs exceed the allocated amount.  Any requested increase in CVTA 
funding is subject to CVTA policy and procedures applicable to the funding source and is 
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not guaranteed.  If the CVTA elects to allocate additional funds, additional funds shall be 
paid from federal, state, local or CVTA revenues, in proportions as agreed by the Parties 
at the time, with the goals of expending state or federal funds first before expending 
LOCALITY and/or CVTA revenues and using all funding to expedite delivery and 
completion of the Project. 

 
5. In the event there is a significant reduction in Project costs, VDOT and the CVTA will 

work reasonably and in good faith to amend Appendix A fairly to reflect the effect of the 
reduction, with the goals of applying the savings to maximize the use of federal and state 
funds on the Project and using all funding to expedite delivery and completion of the 
Project.   
 

6. If federal or state funding not previously available for the Project becomes available for 
any portion of the Project, then VDOT and the CVTA will work reasonably and in good 
faith to fairly allocate the additional funding, with the goals of applying the additional 
funding to maximize the use of state and federal funds on the Project and using all funding 
to expedite delivery and completion of the Project. 

 
7. The Parties mutually agree and acknowledge, in entering this Agreement, that the 

individuals acting on behalf of the Parties are acting within the scope of their official 
authority and capacity and the Parties agree that neither Party will bring a suit or assert a 
claim against any official, officer, or employee of either Party, in their individual or 
personal capacity, for a breach or violation of the terms of this Agreement or to otherwise 
enforce the terms and conditions of this Agreement.  The foregoing notwithstanding, 
nothing in this Agreement shall prevent the enforcement of the terms and conditions of this 
Agreement by or against either Party in a competent court of law. 

 
8. The Parties mutually agree that no provision of this Agreement shall create in the public, 

or in any person or entity other than the Parties, rights as a third party beneficiary 
hereunder, or authorize any person or entity, not a party hereto, to maintain any action for, 
without limitation, personal injury, property damage, breach of contract, return of money, 
property, or deposit(s), or cancellation or forfeiture of bonds or other financial instruments, 
pursuant to the terms of this Agreement or otherwise. Notwithstanding any other provision 
of this Agreement to the contrary, the Parties agree that VDOT and the CVTA shall not be 
bound by any agreements between either Party and other persons or entities concerning 
any matter which is the subject of this Agreement, unless and until the Party to be bound 
has, in writing, received a true copy of such agreement(s) and has affirmatively agreed, in 
writing, to be bound by such Agreement. 

 
9. This Agreement may be terminated by either Party upon 30 days’ advance written notice to 

the other Party.  Eligible Project expenses incurred through the date of termination shall be 
reimbursed in accordance with paragraph 3.a., subject to the limitations established in this 
Agreement and Appendix A.  Upon termination and unless otherwise agreed to, the CVTA 
shall retain ownership of plans and specifications.  Right-of-way acquired with CVTA 
funding shall be transferred to VDOT or the locality that would otherwise by law have 
jurisdiction or control over the facility, unless otherwise agreed.  VDOT may retain plans, 
specifications, and right-of-way if all CVTA funds expended for the project are reimbursed 
to the CVTA and will work with any locality that would otherwise have and that will 
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assume jurisdiction and control over the facility to ensure said locality receives a copy of 
plans and specifications and, as mutually agreed, is conveyed the subject right of way. 

 
10. Prior to taking any action alleging breach of this Agreement, the CVTA shall provide notice 

to VDOT with a specific description of the VDOT’s breach of this Agreement.  Upon 
receipt of a notice of breach, VDOT will be provided the opportunity to cure such breach 
or to provide a plan to cure to the satisfaction to the CVTA.  If, within sixty (60) days after 
receipt of the written notice of breach, VDOT has neither cured the breach, nor is diligently 
pursuing a cure of the breach, then upon receipt by VDOT of a written notice from the 
CVTA stating that the breach has neither been cured, nor is VDOT diligently pursuing a 
cure, the CVTA may exercise any remedies it may have under this Agreement or at law or 
in equity. 

 
11. VDOT and the CVTA acknowledge and agree that this Agreement has been prepared 

jointly by the Parties and shall be construed in accordance with its fair meaning and not 
strictly for or against any Party. 
 

12. VDOT and the CVTA agree that the appendices attached hereto set forth the minimum 
information and requirements for their intended purposes and may be modified as to form 
and with additional information and requirements as mutually agreed. 
 

13. Nothing in this Agreement shall be construed as a waiver of the VDOT’s or the CVTA’s 
sovereign immunity. 
 

14. This Agreement, when properly executed, shall be binding upon both Parties, their 
successors, and assigns. 

 
15. This Agreement may be modified only in writing by mutual agreement of the Parties. 

 
 

The remainder of this page is BLANK 
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IN WITNESS WHEREOF, each party hereto has caused this Agreement to be 
executed, intending it to be effective as of the date of the last (latest) execution below. 

 
 

COMMONWEALTH OF VIRGINIA,  
DEPARTMENT OF TRANSPORTATION: 

 
 
 

Signature 
 
 
 

Typed or printed name of signatory 
 
 

Title Date 
 
 

Signature of Witness Date 
 

NOTE: The official signing for VDOT must attach a certified copy of his or her authority to execute 
this agreement. 

 
 
CENTRAL VIRGINIA TRANSPORTATION AUTHORITY: 

 
 
 

Chair Date 
Central Virginia 
Transportation Authority 

 
 
 

Signature of Witness Date 
 

Attachments 
Appendix A 
Appendix B 
Appendix C
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APPENDIX A - VDOT Administered
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

Locality:
CVTA Project Name:

CVTA Project Number:
UPC Number (If Applicable): 

CVTA Program Coordinator
VDOT Program Manager:

Scope of Services:

Allocated Project Funding Amount:

Project Scoping Meeting
Survey
Utility Designation (If Applicable)
Geotechnical Engineering Report
Conceptual Design Phase Submittal (If Applicable)
Approved NEPA Document (If Applicable)
Preliminary Design Phase Submittal
Citizen Information Meeting (If Applicable)
Post Willingness (if Applicable)
Public Hearing (If Applicable)
Utility Field Inspection (If Applicable)
ROW Design Phase Submittal (If Applicable)
ROW Acquisition
Relocate Utilities (If Applicable)
Final Construction Design Phase Submittal
Draft Invitation for Bid Submittal
Invitation for Bid Advertisement 
Environmental Permits Obtained (If Applicable)
Begin Construction (Award)
End Construction

6/26/2026
11/9/2026
1/19/2027

Theresa Childress

Project Details 

Powhatan County
US60/VA13 Intersection Improvements

CVTA-0060
127887

Chet Parsons

11/16/2026

Schedule

Anticipated Date

3/8/2027

$5,000,000

At the 13/60 intersection, an RCUT, a new dedicated 
right-turn acceleration lane from 13 NB onto 60 EB 
that is 380' in length with a 100' taper, a 200' right-
turn taper on EB 60 onto 13 SB, a left-turn lane with 
200' of storage, 200' of taper on 60 WB turning onto 
13 SB, addition of a concrete median at the Maxey 
Center entrance. At the 60/603 intersection, an 
additional left-turn lane on 60 EB turning NB with 
200' of storage and 200' of taper, a merge lane on 
603 NB, and a turn lane on 603SB. VDOT will 
administer the design and construction phases to 
project completion.

10/9/2029
7/17/2029

12/26/2029
9/25/2030

Milestone

9/30/2027
12/2/2027
4/19/2029
10/3/2029
7/4/2028

N/A

7/26/2026
3/17/2026
9/23/2027
7/5/2027

N/A
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APPENDIX B - Project Budget and Cash Flow
Official Attachment of CVTA-VDOT Standard Project Administration Agreement 

 Reimbursment Request Summary
Request # Request Date:

CVTA Project Title:
CVTA Project #: UPC # (If Applicable):

Previous Balance
CVTA Approved Current Draws Current Total Left to

Item or Category Project Costs Revisions Budget Approved Draw Draws Draw
Design Work $0.00 -                 $0.00 $0.00
Engineering $0.00 -                 $0.00 $0.00
Environmental Work $0.00 -                 $0.00 $0.00
Right-of-Way Acquisition $0.00 -                 $0.00 $0.00
Construction $0.00 -                 $0.00 $0.00
Contract Administration $0.00 -                 $0.00 $0.00
Testing/Inspection Services $0.00 -                 $0.00 $0.00
Capital Asset Acquisitions $0.00 -                 $0.00 $0.00
Other (Provide Explanation) $0.00 -                 $0.00 $0.00

         Total $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Budget item Category Vendor Invoice # Amount of Payment
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APPENDIX C 
 
 

Form of Payment Requisition

FORM OF PAYMENT REQUISITION
Locality:
CVTA Project Name:
CVTA Project Number:
UPC Number (If Applicable): 
Standard Project Agreement Date:
Project Scope/Services Description: 
Draw Request Number:
Amount Requested:
Request Date:

Central Virginia Transportation Authority
Attention CVTA Program Coordinator:

VDOT

By: __________________________________
Name:

Title:
Recommended For Payment

By:
Name:

Title:   CVTA Program Coordinator

This requisition is submitted in connection with the Standard Project Agreement for Funding and Administration 
for the project services noted and dated above between the Central Virginia Transportation Authority (“CVTA”) 
and the VDOT.  VDOT hereby requests CVTA funds, to pay the costs of the project services described and set 
forth in Appendix A and B of the Agreement (“Project Details”) and in accordance with the Agreement.  Also 
included are copies of each invoice relating to the items for which this requisition is requested.  

The undersigned certifies (i) the amounts included within this requisition will be applied solely and exclusively 
for the payment or the reimbursement of VDOT’s costs of the Project, (ii) VDOT is responsible for payment to 
vendors/contractors, (iii) VDOT is not in breach or default with respect to any of its obligations under the 
Agreement, including without limitation (but only if applicable) the tax covenants set forth in the Agreement, 
(iv) the representations and warranties made by VDOT in the Agreement are true and correct as of the date of 
this Requisition and (v) to the knowledge of VDOT, no condition exists under the Agreement that would allow 
CVTA to withhold the requested reimbursement.
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CVTA TAC AGENDA 8/11/25; ITEM 7. 

Regional Project Quarterly Report 

Central Virginia Transportation Authority 

BACKGROUND: This reporting requirement is necessary for any project that has 
received allocation(s) from regional CVTA project funds.  Any locality (or VDOT) that 
has an approved standard project agreement, or SPA, needs to submit this 
information on a quarterly basis. 

From the adopted Standard Project Agreement: Submit quarterly progress and 
expenditure reports, and invoices with supporting documentation to the CVTA in the 
form prescribed by the CVTA. The supporting documentation shall include copies of 
vendor and contractor invoices paid by the LOCALITY/VDOT, an up-to-date project 
summary and schedule, and a cash flow summary of all payment requests, payments, 
and adjustments in a form prescribed by the CVTA. 

The summary report enclosed with this staff report encapsulates all projects that have 
existing CVTA regional fund allocations.  The right column shows current 
reimbursement totals (at the end of Q4 FY 2025) for those projects with one or more 
phases underway. 

__________________________________________________________________________________ 

REQUESTED ACTION: None requested – information only. 

CAP 
Attachments 
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Project ID Project Name UPC Locality Allocation 

Plan Date

Estimate* CVTA Funds ^ Other Funds* Balance to 

Complete

Reimbursed as of 

July 10, 2025

CVTA-0001 #FLT - DB 2 - Chesterfield, Petersburg, Colonial Heights (Segments 1A - 2B) 121511 Chesterfield 12/8/2022 78,360,887$          29,194,503$        49,166,384$          -$                        

CVTA-0002 #FLT - DB 1 - Ashland, Hanover, Henrico (Segments 7.C2 - 7.C4) 121374; 119159 Hanover 12/8/2022 17,459,709$          8,381,111$          9,078,599$            (1)$                           8,143,938.55$     

CVTA-0003 #FLT - Commerce Road - Phase II Richmond 12/8/2022 87,661,374$          38,158,239$        -$                        49,503,135$          

CVTA-0004 #FLT - C Commerce Road - Phase I 118946 Richmond 12/8/2022 12,441,459$          3,000,000$          9,441,459$            -$                        

CVTA-0005 #FLT - DB3 - Chesterfield (Segments 2C - 3A) Chesterfield 12/8/2022 51,600,000$          -$                      51,600,000$          

CVTA-0006 #FLT - Manchester Bridge (Segment 4E-R) T27851 Richmond 12/8/2022 34,007,461$          1,500,000$          -$                        32,507,461$          

CVTA-0007 #FLT - Bryan Park (Segment 6B) Richmond 12/8/2022 3,760,000$            3,000,000$          -$                        760,000$               51,041.86$           

CVTA-0008 #FLT - Park St (Segment 6C) 117047 Henrico 12/8/2022 890,000$               713,000$             437,000$               (260,000)$              707,115.83$        

CVTA-0009 #FLT - Lakeside Community Trail Ph 1 (Segment 6D.1) 118065 Henrico 12/8/2022 3,310,000$            396,504$             2,560,519$            352,977$               

CVTA-0010 #FLT - Lakeside Community Trail Ph 2 (Segment 6D.2) 118091 Henrico 12/8/2022 4,290,000$            803,000$             3,363,217$            123,783$               1,800.00$             

CVTA-0011 #FLT - Lakeside Community Trail Ph 3 (Segment 6D.3) Henrico 12/8/2022 4,150,000$            3,073,000$          -$                        1,077,000$            170,000.00$        

CVTA-0012 #FLT - Brook/Hilliard Road Diet (Segment 6E) 118153 Henrico 12/8/2022 6,710,000$            1,037,401$          5,810,362$            (137,763)$              81,840.00$           

CVTA-0013 #FLT - Villa Park Phase (Segment 6G) Henrico 12/8/2022 4,890,000$            3,706,000$          691,000$               493,000$               350,000.00$        

CVTA-0014 #FLT - Longdale Trail (Segments 7A - 7C.1) Henrico 12/8/2022 30,390,000$          26,091,000$        3,186,000$            1,113,000$            155,258.97$        

CVTA-0016 I-64 at Ashland Rd (Rte 623) Interchange - DDI 123919 Goochland 12/3/2021 75,917,941$          33,699,829$        42,218,112$          -$                        554,871.22$        

CVTA-0017 I-64 at Oilville Rd (Rte 617) Interchange 123290 Goochland 12/3/2021 7,512,512$            606,000$             4,000,000$            2,906,512$            

CVTA-0018 Bottoms Bridge Park and Ride 120444 New Kent 12/3/2021 3,620,263$            200,000$             3,422,216$            (1,953)$                   

CVTA-0019 Stavemill Rd Turn Lane Powhatan 12/3/2021 1,800,000$            1,800,000$          -$                        -$                        

CVTA-0020 Rte 288 NB Hard Shouder Running 122147 Powhatan 12/8/2022 39,561,735$          8,000,000$          31,561,735$          -$                        

CVTA-0021 GreenCity Connector Trail and Bridge Henrico 12/8/2022 9,978,000$            9,978,000$          -$                        -$                        44,652.29$           

CVTA-0022 F Manchester Connection to James River Richmond 12/8/2022 6,344,831$            6,344,831$          -$                        -$                        

CVTA-0023 Mayo Bridge Replacement 104888 Richmond 12/8/2022 130,000,000$        5,000,000$          85,000,000$          40,000,000$          

CVTA-0024 POV Richmond Marine Terminal Access Improvements at I-95/Bells Road - PE Only Hanover 12/8/2022 2,000,000$            2,000,000$          -$                        -$                        

CVTA-0025 RT 288 NB Flyover to Bailey Bridge Connector - PE ONLY Chesterfield 12/8/2022 3,696,750$            3,696,750$          -$                        -$                        880,194.73$        

CVTA-0026 N. Gayton Road Interchange at I-64 - PE Only Henrico 12/8/2022 3,185,000$            3,185,000$          -$                        -$                        

CVTA-0026 Short Pump Area Transportation Improvements - NEPA Study 124222 Henrico 12/8/2022 1,800,000$            1,800,000$          -$                        -$                        634,976.92$        

CVTA-0027 Chippenham Parkway/RT 60 Interchange Improvements - PE Only Chesterfield 12/8/2022 2,000,000$            2,000,000$          -$                        -$                        575,015.43$        

CVTA-0028 Rt. 301 3rd Southbound Lane Hanover 12/8/2022 1,229,858$            829,858$             400,000$               -$                        35,488.82$           

CVTA-0029 W Broad Street Intersection Improvements at Parham Road Henrico 12/8/2022 13,988,880$          2,961,012$          -$                        11,027,868$          

CVTA-0030 Rt. 1/Rt. 30 Green-T Hanover 12/8/2022 5,554,119$            4,954,119$          600,000$               -$                        22,946.70$           

CVTA-0031 A Hull Street Phase II (US360) 121391 Richmond 12/8/2022 23,866,491$          11,726,302$        4,210,000$            7,930,189$            

CVTA-0032 Rt. 301/Rt. 54 Roundabout Hanover 12/8/2022 4,524,642$            4,524,642$          -$                        -$                        357,657.53$        

CVTA-0033 W Broad Street Improvements - Short Pump 123583 Henrico 12/8/2022 25,999,970$          3,230,000$          22,769,970$          -$                        

CVTA-0034 I-95/Route 10 Interchange Improvement, Phase II Chesterfield 12/8/2022 49,199,490$          18,663,967$        30,535,523$          -$                        686,977.24$        

CVTA-0034 I-95/Route 10 Interchange Improvement, Phase II - 30% Design Chesterfield 12/8/2022 750,000$               750,000$             -$                        -$                        

CVTA-0035 Magellan Parkway Bridge and Approach Section Henrico 12/8/2022 18,572,000$          18,572,000$        -$                        -$                        169,404.79$        

CVTA-0036 G Broad Street Streetscape (US250) with Pulse Expansion Phase III Richmond 12/8/2022 23,852,736$          8,800,000$          15,052,736$          -$                        

CVTA-0037 Brook Road Improvements - Villa Park Dr to Hilliard Rd Henrico 12/8/2022 10,416,000$          10,416,000$        -$                        -$                        58,920.57$           

CVTA-0038 Woolridge Road (Route 288 - Old Hundred Road) Extension 112974 Chesterfield 12/8/2022 54,252,500$          37,578,166$        16,674,334$          -$                        

CVTA-0039 Staples Mill Road Improvements 123584 Henrico 12/8/2022 32,135,419$          5,670,000$          26,465,419$          -$                        

CVTA-0040 Woodman Road Improvements - Mountain Rd to Hungary Rd Henrico 12/8/2022 62,569,308$          27,848,000$        -$                        34,721,308$          

CVTA-0041 SB 288 Continuous HSR Lane - West Creek Parkway to Route 711 Goochland 12/8/2022 76,957,652$          4,962,106$          -$                        71,995,546$          

CVTA-0042 Route 360 (Woodlake Pkwy to Otterdale Rd) Widening Chesterfield 12/8/2022 44,498,551$          32,801,076$        -$                        11,697,475$          492,961.08$        

CVTA-0042 Route 360 (Woodlake Pkwy to Otterdale Rd) Widening - 30% Design Chesterfield 12/8/2022 750,000$               750,000$             -$                        -$                        

CVTA-0043 Vaughan Road Overpass Ashland 12/8/2022 47,202,873$          5,347,730$          3,568,571$            38,286,572$          

EXISTING FUNDING COMMITMENTS
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Project ID Project Name UPC Locality Allocation 

Plan Date

Estimate* CVTA Funds ^ Other Funds* Balance to 

Complete

Reimbursed as of 

July 10, 2025

EXISTING FUNDING COMMITMENTS

CVTA-0044 B Forest Hill Avenue Phase II Richmond 12/8/2022 56,887,785$          16,676,620$        -$                        40,211,165$          

CVTA-0045 I-64 Gap - Segment A 122805 New Kent 12/8/2022 277,828,078$        53,210,776$        224,617,302$        -$                        

CVTA-0045 I-64 Gap - Segment B 123831 New Kent 12/8/2022 244,299,392$        46,789,224$        197,510,168$        -$                        

CVTA-0046 D Hull Street Shared Use Path -27853 Richmond 3/29/2024 11,553,092$          3,152,729$          8,027,213$            373,150$               

CVTA-0047 E Richmond Highway Fall Line Trail Improvements 119598 Richmond 3/29/2024 39,424,891$          5,000,000$          16,171,265$          18,253,626$          

CVTA-0048 Busy Street Extension -28381 Chesterfield 3/29/2024 22,293,031$          5,511,555$          16,781,476$          -$                        

CVTA-0049 Route 288 Southbound Auxiliary Lane Goochland 3/29/2024 21,937,569$          7,500,000$          14,437,569$          -$                        

CVTA-0050 F Port of Virginia Gateway Interchange and Streetscape Improvements Richmond 3/29/2024 25,554,090$          8,491,001$          -$                        17,063,089$          

CVTA-0051 Route 250 at Route 288 Interchange Improvements Goochland 3/29/2024 29,961,918$          7,500,000$          22,461,918$          -$                        

CVTA-0052 Route 60/33/Beulah Roundabout 118155 Henrico 3/29/2024 13,866,771$          3,000,000$          689,000$               10,177,771$          

CVTA-0053 Route 60 (Village of Midlothian) Corridor Enhancements Chesterfield 3/29/2024 52,572,873$          20,852,116$        2,500,000$            29,220,757$          

CVTA-0054 I-64 Exit 211 Interchange Improvement Project New Kent 3/29/2024 75,223,740$          18,305,150$        30,200,000$          26,718,590$          

CVTA-0055 Powhite Parkway Extended, Phase I Chesterfield 3/29/2024 231,030,198$        27,250,000$        170,000,000$        33,780,198$          

CVTA-0056 Rt. 360/Walnut Grove Rd Intersection Improvement Hanover 3/29/2024 14,626,811$          10,000,000$        -$                        4,626,811$            

CVTA-0057 Short Pump Area Improvements Henrico 3/29/2024 372,234,891$        60,000,000$        -$                        312,234,891$       

CVTA-0058 Rt. 5/New Osborne Turnpike Improvements Henrico 3/29/2024 4,000,000$            4,000,000$          -$                        -$                        

CVTA-0059 Rt. 1 and Ashcake Intersection Ashland 3/29/2024 8,388,669$            2,180,340$          50,000$                  6,158,329$            

CVTA-0060 US 60/VA13 Intersection Improvement Powhatan 3/29/2024 10,190,338$          5,000,000$          3,633,231$            1,557,107$            

CVTA-0061 Atlee Rd/Meadowbridge Rd Intersection Improvement Hanover 3/29/2024 750,750$               700,000$             -$                        50,750$                  

CVTA-0062 North South BRT Richmond 3/29/2024 99,516,737$          8,000,000$          -$                        91,516,737$          

CVTA-0063 Pulse Extension West (GRTC) Henrico 3/29/2024 66,634,689$          7,000,000$          -$                        59,634,689$          

CVTA-0064 Downtown Transit Hub Richmond 3/29/2024 40,562,370$          6,500,000$          -$                        34,062,370$          

2,842,997,094$    724,368,657$     1,077,292,298$    1,041,336,139$    14,175,062.53$   

* Estimates and non-CVTA funding being updated through feedback from VDOT and local sponsors

^ CVTA Funds shows total accumulated funding from primary allocations, inflation adjustments, and additional leveraging
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CVTA TAC AGENDA 8/11/25; ITEM 8. 

Local Project Quarterly Report 

Central Virginia Transportation Authority 

BACKGROUND: From the CVTA Financial Policies and Procedures:  Each jurisdiction 
is required to provide the Finance Committee a quarterly report on expenditures and 
must provide CVTA an annual certification of expenditures by September 15 each 
year in the format required by the CVTA. 

This database should be updated on a quarterly basis by each CVTA member locality 
to show current expenditures of CVTA local tax revenue distributions. 

The summary report enclosed with this staff report encapsulates all projects that are 
receiving CVTA local funding.  Member localities self-report these expenditures on a 
quarterly basis and certify adherence to the Code of Virginia (Title 33.2, Subtitle IV, 
Chapter 37) at the end of the fiscal year. 

Comprehensive updates will be provided by staff on a quarterly basis to inform the 
CVTA of current local commitments using CVTA funds. 

__________________________________________________________________________________ 

REQUESTED ACTION: None requested – information only. 
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CVTA Local Quarterly Report - Through Q4 FY 2025 (Reported July 30, 2025)

CVTA (Local)

Appropriations

Status (FY 21 - 34) Q1 Q2 Q3 Q4

Powhatan 11761 ACTIVE Route 13/60/Academy RCUT
RCUT on Route 60 between Route 13 

and Academy Road
Multiple 5,190,338$     -$   -$     -$     -$   -$     -$     53,025$    51,975$    105,000$    105,000$    

Powhatan NA COMPLETE Middle School Connector Road
Construct connector between middle 

and elementary schools
CVTA Local -$     -$   -$     8,350$    775$     130,694$    -$     -$   -$     130,694$    139,819$    

Powhatan NA COMPLETE Trenholm/Route 60 CVTA Local -$     -$   6,750$    -$     -$   -$     -$     -$   -$     -$     6,750$    

New Kent NA PENDING
Crumps Mill ROW and 

Engineering
New Kent 25 CVTA Local 62,840$    -$   -$     -$     -$   -$     37,370$    9,344$    -$     46,714$    46,714$    

New Kent NA ACTIVE On-Call Engingeering Services New Kent 25 CVTA Local 45,410$    -$   -$     -$     2,747$    -$     -$     -$   -$     -$     2,747$    

New Kent NA ACTIVE County Roadside Litter Pickup New Kent 25 CVTA Local 60,000$    -$   -$     52,304$    37,428$    12,476$    12,476$    15,328$    -$     40,280$    130,012$    

New Kent NA ACTIVE Bay Transit New Kent 25 CVTA Local 67,543$    -$   -$     -$     65,576$    16,885$    16,885$    -$   -$     33,770$    99,346$    

New Kent NA ACTIVE Bay Transit Feasibility Study Local Match for DRPT Planning Grant CVTA Local 18,750$    -$   -$     -$     -$   18,750$    -$     -$   -$     18,750$    18,750$    

New Kent NA ACTIVE
Route 106 Interchange 

Improvement Project
New Kent 25 Multiple 174,087$    -$   -$     -$     89,853$    3,695$    1,212$    555$     5,462$    95,315$    

New Kent NA ACTIVE Personnel New Kent 25 CVTA Local 331,884$    -$   -$     22,920$    60,099$    35,486$    44,107$    44,163$    44,229$    167,985$    251,004$    

New Kent NA ACTIVE Old Ferry Road Resurfacing New Kent 25 CVTA Local 152,075$    -$   -$     -$     152,075$    -$     -$     -$   -$     -$     152,075$    

New Kent NA PENDING

New Kent City Center Roadway 

Expansion Study  -

Reimbursable

New Kent 25 CVTA Local 800,000$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

New Kent NA PENDING
Courthouse Road/Kentland 

Trail Roundabout Streetscape
New Kent 25 CVTA Local 85,015$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

New Kent NA PENDING

Route 249 Dispatch Road 

Roundabout 

Design/Engineering

New Kent 25 CVTA Local 42,700$    -$   -$     -$     -$   -$     -$     -$   16,283$    16,283$    16,283$    

Hanover 13551 ACTIVE Rt. 360 / Lee Davis Rd
Widen Rt. 360 from 4 to 8 lanes btwn 

Wynbrook Ln and Sujen Ct
Multiple 7,800,000$     -$   -$     9,157$    6,240,169$     7,041$    1,010,370$     -$   -$     1,017,411$     7,266,737$     

Hanover 109260 ACTIVE Pole Green Rd 
Widen from 2-4 lanes btwn Bell Creek 

Rd & Rural Point Rd
Multiple 22,118,509$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover 115195 ACTIVE Atlee Station Rd (Ph. 2)
Widen from 2-4 lanes btwn Warren 

Ave. & Kings Charter Dr.
Multiple 5,800,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover 121401 ACTIVE Atlee Station Rd (Ph. 3)
Widen from 2-4 lanes btwn Kings 

Charter Dr & Sliding Hill Rd
Multiple 30,007,770$     -$   -$     -$     -$   33,958$    239,520$    -$   -$     273,477$    273,477$    

Hanover NA ACTIVE Rt. 301 (PE-Only)
Convert SB shoulder to thru/right turn 

lane btwn Atlee Rd & Atlee Station Rd
CVTA 500,000$    -$   53,473$    104,548$    2,690$    -$     -$     -$   -$     -$     160,711$    

Hanover NA ACTIVE Rt. 1 / Rt. 30 (PE-Only) Add signal and turn lanes CVTA 1,465,570$     -$   77,108$    151,019$    96,644$    9,496$    12,737$    -$   -$     22,233$    347,003$    

Hanover NA ACTIVE
Rt. 360 / Cold Harbor Rd / Atlee 

Rd

Convert signalized intersection to a 

roundabout
CVTA 5,760,000$     -$   129,467$    152,286$    128,621$    44,836$    27,442$    -$   -$     72,277$    482,652$    

Hanover NA ACTIVE Lewistown Rd / Ashcake Rd 
Convert stop-controlled intersection to 

a roundabout
CVTA 8,400,479$     -$   136,899$    375,172$    190,926$    -$     5,310$    -$   -$     5,310$    708,306$    

Hanover NA ACTIVE
Paper Steets - Paving & 

Maintenance

Paving and limited maintence of 

private "paper" streets
CVTA 150,000$    -$   10,960$    13,702$    4,755$    -$     -$     -$   -$     -$     29,417$    

Hanover 120331 ACTIVE
Trench Widen & Paving Rehab 

(Various Routes)

Rehabilitate/resurface rural secondary 

roads (specific routes to be 

reviewed/selected in conjunction 

w/VDOT)

CVTA 33,000,000$     -$   -$     2,677,158$     2,677,158$     -$     -$     -$   -$     -$     5,354,315$     

Hanover 121413 COMPLETE
Cool Spring Elementary School 

Ped. Imprv. 
Ped. improvments Multiple 51,000$    -$   -$     8,542$    10,084$    23,049$    763$     -$   -$     23,812$    42,438$    

Hanover NA COMPLETE Woodside Ln Path Exten. CVTA -$     -$   -$     -$     -$   -$     4,845$    -$   -$     4,845$    4,845$    

Hanover NA ACTIVE
Economic Development Road 

Improvements

Construct various improvements to 

support economic development 

(projects to be selected by the Board 

of Supervisors) 

CVTA 9,000,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover 121732 ACTIVE
Creighton Rd-Pkwy / Walnut 

Grove Rd 

Convert "T" intersections to 

roundabouts
Multiple 4,355,000$     -$   -$     117,166$    350,473$    78,521$    64,102$    -$   -$     142,623$    610,262$    

Hanover NA COMPLETE
Rt. 1 /Old Ridge Rd Traffic 

Signal Warrant Analysis
Traffic signal warrant analysis CVTA 3,959$    -$   -$     2,339$    1,188$    -$     -$     -$   -$     -$     3,527$    

Hanover NA PENDING
Railroad X-ing Safety 

Improvements
Local match for federal grants Multiple 100,000$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover NA PENDING
Vaughan Rd Overpass & 

Extension
Local match for federal grants Multiple 1,000,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover 125531 ACTIVE Rt. 54 / Goddins Hill Rd
Construct left turn lane from WB Rt. 

54 to SB Goddins Hill Rd
Multiple 3,999,890$     -$   -$     -$     -$   2,937$    10,200$    -$   -$     13,137$    13,137$    

Hanover 125530 ACTIVE
Greenwood Church Rd/Blanton 

Rd/Ashland Rd/Ashcake Rd

Convert stop-controlled intersection to 

a roundabout
CVTA 5,329,000$     -$   -$     -$     86,795$    32,997$    -$     -$   -$     32,997$    119,792$    

Hanover 125355 ACTIVE
Rt. 301 & Hanover Courthouse 

Ped. Improvements

TAP grant application & project dev. 

and implementation
CVTA 366,842$    -$   -$     -$     7,860$    4,542$    2,871$    -$   -$     7,413$    15,273$    

Hanover 118947 ACTIVE
Sliding Hill Rd / Peaks Rd 

Roundabout

Construct left turn lanes at 

Mechanicsville Elementary School
Multiple -$     -$   -$     -$     -$   -$     699$     -$   -$     699$     699$     

Hanover NA PENDING Rt. 360 / Walnut Grove Rd CVTA -$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

FY 25

CVTA (Local)

Expenditures

LTD

CVTA (Local)

Expenditures

FY 25
FY 23

CVTA (Local)

Expenditures

FY 24

CVTA (Local)

ExpendituresJurisdiction Project Detail Funding Source

FY 21

CVTA (Local)

Expenditures

FY 22

CVTA (Local)

ExpendituresUPC (or NA) Project Name
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CVTA Local Quarterly Report - Through Q4 FY 2025 (Reported July 30, 2025)

CVTA (Local)

Appropriations

Status (FY 21 - 34) Q1 Q2 Q3 Q4

FY 25

CVTA (Local)

Expenditures

LTD

CVTA (Local)

Expenditures

FY 25
FY 23

CVTA (Local)

Expenditures

FY 24

CVTA (Local)

ExpendituresJurisdiction Project Detail Funding Source

FY 21

CVTA (Local)

Expenditures

FY 22

CVTA (Local)

ExpendituresUPC (or NA) Project Name

Hanover NA ACTIVE Creighton Rd
Construct left turn lanes at Tammy Ln 

and Sledds Lake Rd
CVTA 4,217,000$     -$   -$     -$     -$   5,542$    12,017$    -$   -$     17,559$    17,559$    

Hanover NA ACTIVE
Atlee Rd / Mechanicsville 

Elementary School 

Construct left turn lanes at 

Mechanicsville Elementary School
CVTA 1,822,000$     -$   -$     -$     -$   11,301$    15,821$    -$   -$     27,122$    27,122$    

Hanover NA ACTIVE Hickory Hill Rd
Reconstruct 2 lane road btwn I-95 & 

Old Ridge Rd
Multiple 3,000,000$     -$   -$     -$     -$   -$     8,333$    -$   -$     8,333$    8,333$    

Hanover NA ACTIVE Engineering Studies

Traffic studies including cooridor 

studies, conceptual plans, cost 

estimates, traffic operations and safety 

analysis to support project 

development and grant applications

CVTA 950,000$    -$   -$     -$     -$   4,926$    -$     -$   -$     4,926$    4,926$    

Hanover NA ACTIVE Bike/Ped. Improvements
TA grant matching funds for 

countywide bike/ped. improvements 
CVTA 1,146,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover NA PENDING Meadowbridge Rd / Atlee Rd Intersection improvement CVTA 14,300,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover NA PENDING Pouncey Tract Rd / Ashland Rd Intersection improvement CVTA 10,000,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Hanover NA PENDING Route 33 (Phase 1) Widen to 4-lanes CVTA 45,000,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Goochland NA ACTIVE Rockville Rd Concepts Concepts for a road realignment CVTA 2,833$    -$   -$     -$     34,000$    -$     -$     -$   -$     -$     34,000$    

Goochland NA ACTIVE
Transportation Project Priority 

Update
Development of county priority list CVTA 42,518$    -$   -$     -$     -$   6,803$    -$     -$   -$     6,803$    6,803$    

Goochland NA ACTIVE
Smart Scale Application 

Assistance

Preparation of one additional 

application for Smart Scale Round 6
CVTA 4,000$    -$   -$     -$     167,557$    4,000$    -$     -$   -$     4,000$    171,557$    

Goochland NA ACTIVE Rte 522 Crosswalk Study
Midblock crosswalk study for access 

to farmer's market
CVTA 4,633$    -$   -$     -$     12,620$    461$     -$     -$   -$     461$     13,081$    

Goochland NA ACTIVE Bulldog Way Improvements
Road improvements associated with 

new elementary school
Multiple 2,000,000$     -$   -$     -$     -$   909,902$    -$     -$   -$     909,902$    909,902$    

Goochland NA ACTIVE
Fairground Rd/Maidens Rd 

Roundabout
Single lane roundabout Multiple 2,000,000$     -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Goochland NA ACTIVE
Ashland Road IAR Technical 

Assistance
Waterline realignment concepts Multiple 15,545$    -$   -$     -$     -$   1,593$    -$     -$   -$     1,593$    1,593$    

Richmond 107264 ACTIVE
Paving, Traffic Calming & ADA 

Infrastructure
Citywide Paving Program, staff CVTA 32,389,258$     3,827,003$     11,437,365$     4,363,410$     5,372,874$     1,722,101$     2,732,259$     -$   702,792$    5,157,152$     30,157,804$     

Richmond 106121 ACTIVE Traffic Engineering Division
Signal Modernization, Regulatory & 

Warning Sign Replacement (HISN)
CVTA 10,295,095$     559,944$    1,281,382$     2,049,151$     2,695,981$     266,451$    620,403$    -$   894,340$    1,781,194$     8,367,652$     

Richmond 106122 ACTIVE
Roadway & Sidewalk 

Operations and Maintenance

Sidewalk Replacement and ROW 

maintenance citywide, Staff
CVTA 13,956,377$     117,513$    1,666,563$     3,765,139$     4,026,450$     1,194,593$     1,049,152$     -$   884,413$    3,128,158$     12,703,822$     

Richmond 106123 ACTIVE
Bridge Maintenance/ 

Operations

P1 and P2 maintenance items 

including joint replacements, etc., staff
CVTA 2,195,831$     -$   251,940$    579,756$    625,063$    21,051$    117,990$    -$   380,611$    519,652$    1,976,411$     

Richmond 106120 ACTIVE ROW Maintenance /Operations Staff CVTA 1,361,659$     -$   101,012$    67,896$    214,092$    80,542$    -$     -$   79,335$    159,877$    542,877$    

Richmond 107266 ACTIVE
CIP-Transportation Engineering 

Division
Commerce Road Improvement Project CVTA 2,727,957$     -$   -$     -$     227,957$    10,491$    206,977$    -$   692,029$    909,497$    1,137,454$     

Richmond 107265 ACTIVE
Multi-Modal Transportation-

Bike, Ped & Transit

Program, sidewalk expansion, 

bikeshare expansion, concrete pad 

installation and station electrification, 

TDM, rideshare, transit, micromobility, 

staff

CVTA 6,699,376$     -$   1,078,412$     1,373,513$     2,289,406$     283,416$    522,198$    -$   649,858$    1,455,472$     6,196,803$     

Richmond 108292 ACTIVE Speed Management Program

Program that addresses the factors of 

speeding through engineering, 

enforcement and education.

CVTA 859,775$    -$   -$     228,970$    112,290$    1,859$    63,845$    -$   245$     65,949$    407,209$    

Charles City NA ACTIVE Transportation Planning Salaried Hours - transportation CVTA -$     -$   -$     61,325$    -$   18,554$    17,797$    16,734$    8,858$    61,943$    123,268$    

Ashland NA PENDING Vaughan Road Overpass

Grade separated crossing at Vaughan 

Road and Archie Cannon.  Leveraging 

funds

CVTA 300,000$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Ashland NA PENDING
Economic Development Road 

Improvements

Construct various improvements to 

support economic development
CVTA 200,000$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Ashland NA PENDING England Street Streetscape
Engineering and construction of 

styreetscape improvements
CVTA 60,000$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Ashland NA ACTIVE
Engineering / Paving 

requirements by VDOT
CVTA 300,000$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Henrico 09487 Airport  Drive Sidewalk (2) CVTA -$   -$     20,363$    121,667$    -$     1,567$    -$   -$     1,567$    143,597$    

Henrico 08595
Automated Traffic Management 

System - Phase II (2)
CVTA -$   -$     -$     -$   -$     785,341$    217,290$    311,949$    1,314,581$     1,314,581$     

Henrico 08757 Bethlehem Road Improvements CVTA 4,750,000$     -$   -$     77,144$    241,002$    9,294$    2,730$    1,221$    3,432$    16,676$    334,822$    

Henrico 08924 Bremo Road Sidewalk (2) CVTA -$   -$     465,031$    10,640$    -$     -$     -$   -$     -$     475,671$    

Henrico 08830 Brooks Road Improvements (2) CVTA -$   -$     -$     110,274$    55,914$    -$     -$   -$     55,914$    166,188$    

Henrico 01047 Causeway Dr Sidewalk CVTA 120,000$    -$   28,088$    172,013$    -$   -$     -$     -$   -$     -$     200,100$    
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Status (FY 21 - 34) Q1 Q2 Q3 Q4

FY 25

CVTA (Local)
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CVTA (Local)
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FY 22

CVTA (Local)

ExpendituresUPC (or NA) Project Name

Henrico 09102
Church Rd Safety & Mobility 

Improvements
CVTA 2,000,000$     -$   1,218,763$     (28,945)$   -$   -$     -$     -$   -$     -$     1,189,818$     

Henrico 08893 Church Road Sidewalks (2) CVTA -$   -$     -$     305,690$    3,907$    -$     25,400$    62,310$    91,617$    397,307$    

Henrico 09032
Construction Engineer 

Inspection Services
CVTA 4,190,000$     -$   235,053$    314,839$    257,751$    -$     -$     -$   -$     -$     807,643$    

Henrico 06837
Countywide Pedestrian 

Improvements 
CVTA 25,655,300$     -$   -$     904,755$    351,957$    98,097$    58,274$    418,616$    114,472$    689,460$    1,946,172$     

Henrico 09389
Countywide Pedestrian 

Intersection Improvements
CVTA -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Henrico 09055
Countywide Safety 

Improvements
CVTA 3,500,000$     -$   148,247$    731,410$    2,598,260$     1,274,381$     548,803$    816,704$    869,569$    3,509,456$     6,987,372$     

Henrico 09054
Countywide Structural Calming 

Improvements
CVTA 3,500,000$     -$   6,300$    809,357$    2,051,077$     798,337$    906,161$    487,711$    1,243,370$     3,435,579$     6,302,314$     

Henrico 00985 Creighton Road Improvements CVTA 4,650,891$     -$   -$     -$     9,276,608$     1,009,683$     907,864$    1,255,047$     798,942$    3,971,535$     13,248,144$     

Henrico 9602
Crosswalk Route 5 at First 

Colonial Parkway (2)
CVTA -$   -$     -$     10,828$    -$     -$     -$   768$     768$     11,596$    

Henrico 09036
Darbytown Rd/Turner Rd 

Modular Roundabout
CVTA 500,000$    -$   16,779$    -$     538,393$    -$     -$     -$   -$     -$     555,173$    

Henrico 9597
Darbytown Rd Pedestrian 

Improvements
CVTA -$   -$     -$     151,970$    -$     2,972$    7,308$    10,982$    21,262$    173,232$    

Henrico 9692 Derbyshire Road Improvements CVTA -$   -$     -$     -$   -$     4,512$    155,868$    81,700$    242,081$    242,081$    

Henrico 09489 Doran Roundabout(2) CVTA -$   -$     27,918$    132,958$    13,933$    43,391$    74,653$    216,582$    348,558$    509,434$    

Henrico 08481 East Laburnum Sidewalk(2) CVTA -$   -$     -$     164,873$    40,196$    -$     64,166$    26,113$    130,474$    295,348$    

Henrico 9526
East Laburnum Ave Pedestrian 

Improvements
CVTA -$   -$     -$     89,834$    48,935$    40,925$    36,382$    66,205$    192,447$    282,282$    

Henrico 09450 Eastridge Road Sidewalk (2) CVTA -$   -$     11,517$    47,647$    19,140$    17,793$    27,037$    9,020$    72,990$    132,154$    

Henrico 09015 Fall Line Trail CVTA 7,630,000$     9,289$    121,197$    2,189,332$     1,809,890$     339,752$    412,626$    317,397$    318,632$    1,388,407$     5,518,116$     

Henrico 09501
Forest Avenue Pedestrian 

Improvements (2)
CVTA -$   -$     -$     23,419$    1,983$    9,599$    1,465$    -$     13,047$    36,465$    

Henrico 08997 Four Mile Creek (Restrooms) CVTA 314,700$    100,000$    -$     314,646$    -$   17,452$    1,163$    -$   -$     18,614$    433,260$    

Henrico 08784 Gaskins Rd/Quicoccasin Rd CVTA 200,000$    -$   74,066$    -$     -$   -$     -$     -$   -$     -$     74,066$    

Henrico 08824 Gaskins Road Sidewalk CVTA 200,000$    -$   -$     -$     -$   -$     -$     -$   -$     -$     -$     

Henrico 08366 Gay Avenue Sidewalk CVTA 1,210,000$     -$   -$     190,639$    -$   -$     -$     -$   -$     -$     190,639$    

Henrico 09460
Glen Allen HS Intersection 

Improvements (2)
CVTA -$   -$     22,300$    38,103$    -$     83,482$    114,224$    -$     197,705$    258,108$    

Henrico 08996 Glover Park Access Road CVTA 3,680,000$     123,715$    675,055$    142,708$    114,696$    1,220$    3,124$    9,479$    18,126$    31,949$    1,088,124$     

Henrico 09570
Greenwood Glen and Magnolia 

Ridge Connector Trail (2)
CVTA -$   -$     -$     101,221$    7,254$    20,481$    25,747$    30,341$    83,823$    185,044$    

Henrico 06633
Greenwood Road 

Improvements 
CVTA 2,325,000$     -$   -$     256,329$    136,756$    17,963$    141,212$    64,914$    140,587$    364,677$    757,762$    

Henrico 09439
GRTC Bus Stop Improvements 

(2)
CVTA -$   -$     (11,725)$   21,470$    1,958$    -$     -$   9,975$    11,933$    21,678$    

Henrico 09034 Horsepen Rd/Glenside Drive CVTA 590,000$    -$   100,239$    1,062,869$     70,481$    -$     -$     -$   -$     -$     1,233,590$     

Henrico 8756 Hungary Road Sidewalk CVTA -$   -$     -$     27,868$    11,455$    2,823$    -$   -$     14,278$    42,146$    

Henrico 09227
Kingsridge Parkway Pedestrian 

Improvements
CVTA 700,000$    -$   -$     -$     110,584$    -$     15,061$    35,231$    26,296$    76,587$    187,171$    

Henrico 9424
Laburnum Avenue Rte 5 

Intersection Improvements
CVTA -$   -$     -$     1,841$    853$     -$     3,316$    -$     4,169$    6,010$    

Henrico 09833 Lake overton Dam Trail CVTA -$   -$     -$     -$   6,203$    6,203$    6,203$    

Henrico 09440 Liesfeld Farm Drive (2) CVTA -$   -$     100,979$    355,800$    155,391$    73,094$    15,299$    204,006$    447,789$    904,568$    

Henrico 9715 Lauderdale Drive Sidewalk -$   -$     -$     -$   42,692$    34,802$    77,493$    77,493$    

Henrico 08164 Magellan Parkway CVTA 18,010,000$     -$   9,064$    801,614$    1,211,406$     68,830$    69,954$    25,237$    11,752$    175,772$    2,197,857$     

Henrico 09388
Maude Trevette Elementary 

Sidewalk (2)
CVTA -$   -$     48,693$    65,680$    8,846$    14,925$    80,915$    18,520$    123,206$    237,579$    

Henrico 09500
Mayland Safety Improvements 

(2)
CVTA -$   -$     -$     10,260$    -$     9,071$    2,858$    29,633$    41,562$    51,822$    

Henrico 09106 Messer Road Trail CVTA 400,000$    -$   -$     58,951$    121,838$    3,440$    2,420$    -$   -$     5,861$    186,650$    

Henrico 09287/09267 Mill Road Improvements CVTA 750,000$    -$   -$     2,724,028$     316,556$    -$     -$     -$   -$     -$     3,040,583$     

Henrico 9596 Mt Olive Road Realignment CVTA 750,000$    -$   -$     -$     104,284$    73,571$    -$     76,669$    38,718$    188,958$    293,242$    

Henrico 09035
N. Gayton Rd Bike/Ped

Improvements
CVTA 750,000$    -$   700$     59,759$    299,122$    -$     -$     -$   -$     -$     359,581$    

Henrico 09522
N. Laburnum Avenue Ped &

Transit Improvments (2)
CVTA -$   -$     -$     220,901$    2,190$    56,724$    42,033$    23,745$    124,692$    345,593$    

Henrico 9387
North/South Laburnum Avenue 

Sidewalk
CVTA -$   -$     -$     4,669$    82,810$    22,744$    96,294$    66,570$    268,418$    273,087$    

Henrico 09449
N. Parham Road Sidewalk

Phase III (2)
CVTA -$   -$     9,478$    108,690$    26,485$    21,644$    42,100$    4,926$    95,155$    213,323$    

Henrico 9614 Nuckols Trail CVTA -$   -$     -$     51,664$    22,243$    41,084$    16,740$    14,404$    94,471$    146,135$    
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Henrico 08478
Nuckols Road Left Turn Lane 

Phase II
CVTA 550,000$            -$                       -$                       2,794$                -$                       -$                       -$                       -$                       -$                       -$                       2,794$                

Henrico 09490
Nuckols Road Pedestrian 

Improvements (2)
CVTA -$                       -$                       -$                       83,249$              28,634$              61,852$              72,443$              -$                       162,930$            246,179$            

Henrico 09437
Parham Road Intersection 

Improvements (2)
CVTA -$                       -$                       72,012$              143,433$            11,641$              77,534$              32,388$              38,124$              159,687$            375,131$            

Henrico 09284 Pavement Reclamation CVTA 4,500,000$         -$                       -$                       -$                       3,028,848$         34,071$              1,256,458$         570,340$            1,297,941$         3,158,810$         6,187,658$         

Henrico
Pump Road Project 

Development
CVTA -$                       143,686$            -$                       -$                       -$                       -$                       -$                       -$                       -$                       143,686$            

Henrico 09107 Raintree Drive Sidewalk CVTA 130,000$            -$                       -$                       42,131$              27,920$              -$                       -$                       -$                       -$                       -$                       70,051$              

Henrico 28001 Richmond-Henrico Turnpike CVTA 2,000,000$         -$                       -$                       -$                       688,981$            -$                       -$                       40,365$              156,594$            196,959$            885,940$            

Henrico 9765
Route 1 Pedestrian 

Improvements
CVTA -$                       -$                       -$                       -$                       -$                       2,357$                78,385$              25,962$              106,703$            106,703$            

Henrico 611 Sadler Road CVTA -$                       -$                       -$                       205,167$            686,007$            3,435,369$         3,407,550$         120,354$            7,649,281$         7,854,448$         

Henrico 08882 Sadler Place Roundabout CVTA 600,000$            -$                       -$                       46,495$              -$                       -$                       -$                       -$                       -$                       -$                       46,495$              

Henrico 09288
Sadler Road/Sadler Place 

Improvements
CVTA 3,825,000$         -$                       -$                       -$                       160,610$            16,993$              10,694$              8,317$                21,070$              57,073$              217,683$            

Henrico 08163 Safety Studies CVTA 3,025,264$         7,312$                34,256$              590,047$            1,909,563$         182,240$            326,050$            111,215$            352,622$            972,126$            3,513,304$         

Henrico 08150
Short Pump Area/ North Gayton 

Interchange  Study
CVTA 600,000$            55,753$              304,382$            131,612$            -$                       -$                       21,611$              -$                       -$                       21,611$              513,358$            

Henrico 9594 St Charles Road Extension CVTA -$                       -$                       -$                       261,200$            145,082$            -$                       100,796$            -$                       245,878$            507,078$            

Henrico 08276 St Claire Lane Sidewalk CVTA 2,300,000$         -$                       -$                       1,358,031$         835,604$            -$                       -$                       -$                       -$                       -$                       2,193,635$         

Henrico 09493
Staples Mill  & Old Staples Mill 

Intersection Improvements (2)
CVTA -$                       -$                       25,314$              51,231$              -$                       -$                       -$                       -$                       -$                       76,545$              

Henrico 09488 Staples Mill Sidewalk (2) CVTA -$                       -$                       58,755$              15,704$              -$                       -$                       -$                       -$                       -$                       74,459$              

Henrico 9566
Staples Mill Road Pedestrian 

Improvements
CVTA -$                       -$                       -$                       144,175$            145,308$            76,208$              77,295$              76,453$              375,264$            519,439$            

Henrico 23005
Taylor Farm Park Shared Use 

Path
CVTA 2,088,000$         -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

Henrico 09033
Technology Boulevard 

Improvements
CVTA -$                       123,639$            -$                       -$                       -$                       -$                       -$                       -$                       -$                       123,639$            

Henrico 09446
Thalbro Street and Maywill 

Sidewalk(2)
CVTA -$                       -$                       41,254$              175,378$            23,621$              25,350$              4,217$                10,990$              64,178$              280,810$            

Henrico 67 Three Chopt Road CVTA 5,000,000$         -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

Henrico 9321
Three Chopt Area Park and 

Road Improvements
CVTA -$                       -$                       -$                       1,981$                -$                       96,560$              -$                       -$                       96,560$              98,541$              

Henrico 09108 VCC Connector CVTA 400,000$            -$                       -$                       61,652$              198,631$            51,542$              28,714$              78,089$              26,065$              184,409$            444,692$            

Henrico 09286 Whiteside Road Roundabout CVTA 2,500,000$         -$                       -$                       2,457,382$         52,731$              -$                       -$                       -$                       -$                       -$                       2,510,113$         

Henrico 06851
Wilkinson Bridge 

Reconstruction
CVTA 5,965,845$         -$                       -$                       -$                       2,042,010$         1,244,433$         640,702$            444,655$            571,173$            2,900,963$         4,942,973$         

Henrico 09447
Winfrey Road Pedestrian 

Improvements(2)
CVTA -$                       -$                       26,750$              50,499$              31,575$              6,677$                10,004$              29,784$              78,039$              155,288$            

Henrico 09285 Woodman Road Improvements CVTA 4,400,000$         -$                       -$                       -$                       891,409$            186,534$            389,011$            207,497$            117,393$            900,434$            1,791,843$         

Chesterfield N/A Unallocated Funds Unallocated Funds
CVTA Local, 

Local
3,334,405$         -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

Chesterfield 107088 ACTIVE Nash Extended 
Extend Nash Road between Beach 

Road and Route 10

State, CVTA 

Bond,  CVTA 

Local, Local

566,614$            19,499$              277,377$            -$                       1,413,312$         -$                       -$                       (1,362,473)$       -$                       (1,362,473)$       347,715$            

Chesterfield 112974 ACTIVE Woolridge Road Extended

Construct an extension of Woolridge 

Road between Route 288 and Old 

Hundred Road

State, CVTA 

Regional, CVTA 

Bond, CVTA 

Local, Local

358,052$            15,277$              342,776$            -$                       -$                       -$                       -$                       -$                       -$                       -$                       358,053$            

Chesterfield N/A COMPLETE Otterdale Widening
Widen Otterdale Road from Route 360 

to Woolridge Road

CVTA Local, 

Local
5,927,464$         -$                       -$                       5,927,464$         -$                       -$                       -$                       -$                       -$                       -$                       5,927,464$         

Chesterfield N/A COMPLETE Otterdale Drainage

Otterdale road drainage improvements 

at Horsepen Creek, Blackman Creek 

and Otterdale Branch crossings.  

CVTA Local, 

Local
1,400,000$         -$                       -$                       -$                       722,652$            -$                       47,740$              -$                       -$                       47,740$              770,392$            

Chesterfield N/A ACTIVE
Woolridge Road (Watermill - 

Genito) Widening

Improve the intersection of Woolridge 

Road and Watermill Parkway and 

widen Woolridge Road to a four-lane 

roadway between Watermill Parkway 

and Genito Road.

CVTA Bond, 

CVTA Local
1,450,000$         27,792$              -$                       995,393$            393,366$            -$                       -$                       (55,073)$            -$                       (55,073)$            1,361,478$         
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Chesterfield N/A ACTIVE Powhite Ext Phase 1

Extend Powhite Parkway to Woolridge 

Road. Interchanges are proposed at 

Charter Colony Parkway and 

Woolridge Road, with overpasses 

proposed at Brandermill Parkway and 

Watermill Parkway. 

CVTA Regional, 

CVTA Bond, 

CVTA Local, 

Local

86,138,122$     181,335$    1,070,604$     641,016$    68,653$    -$     -$     (33,369)$   -$     (33,369)$   1,928,239$     

Chesterfield N/A ACTIVE
Centralia Road/Old Wrexham 

Road Roundabout

Construct improvements at the 

intersection of Centralia Road and Old 

Wrexham Road.

CVTA Bond, 

CVTA Local
300,000$    -$   131,401$    82,882$    31,496$    -$     -$     (24,331)$   -$     (24,331)$   221,448$    

Chesterfield N/A ACTIVE
Route 10 (Rt. 288- Courthouse) 

Weave Mitigation & Study

Construct operational and safety 

improvements on Route 10 from 

Route 288 to Courthouse Road.

CVTA Bond, 

CVTA Local
663,500$    -$   181,915$    217,491$    239,080$    -$     10,163$    (196,375)$   2,383$    (183,829)$   454,657$    

Chesterfield N/A ACTIVE
I-95/Willis Road Interchange -

PE Only

Design interchange improvements at I-

95 and Willis Road
CVTA Local 2,000,000$     -$   736,727$    94,734$    15,268$    -$     -$     -$   50,268$    50,268$    896,997$    

Chesterfield N/A ACTIVE
360 at Turner Rd Ped 

Improvement

Construct pedestrian improvements 

along the Route 360 corridor between 

Turner Road and Wayside Drive.

CVTA Local 2,400,000$     -$   -$     -$     51,635$    -$     11,130$    1,388$    24,078$    36,596$    88,231$    

Chesterfield N/A ACTIVE Rt 60 Village Enhancement

Design bicycle and pedestrian 

improvements and access 

management improvements along 

Route 60 from Old Otterdale Road to 

Woolridge Road Corridor.

CVTA Bond, 

CVTA Local
3,000,000$     -$     -$     10,788$    -$     -$     (10,788)$   -$     (10,788)$   -$     

Chesterfield N/A * ACTIVE CVTA BOND DEBT SERVICE 

To fund tranportation related projects, 

such as those listed below, per the 

terms of the bond agreement. 

CVTA Bond -$     -$     -$   -$     3,619,705$     6,931,350$     -$     10,551,055$     10,551,055$     

Chesterfield 125529 * ACTIVE
Center Pointe Parkway 

Extension

Extend Center Pointe Parkway from 

the current dead end at Tomahawk 

Creek Road to a new intersection at 

Old Hundred Road.

CVTA Bond, 

Local

Chesterfield 107088 * ACTIVE Nash Road Extended 
Extend Nash Road between Beach 

Road and Route 10

State, CVTA 

Bond,  CVTA 

Local, Local

Chesterfield 112974 * ACTIVE Woolridge Road Extended

Construct an extension of Woolridge 

Road between Route 288 and Old 

Hundred Road

State, CVTA 

Regional, CVTA 

Bond, CVTA 

Local, Local

Chesterfield N/A * ACTIVE
Otterdale Road Drainage at 

Swift Creek

Construct a roadway drainage 

improvement project to alleviate the 

flooding currently experienced at the 

two Otterdale Road crossings at Swift 

Creek.

CVTA Bond

Chesterfield N/A * ACTIVE
Woolridge Road (Watermill - 

Genito) Widening

Improve the intersection of Woolridge 

Road and Watermill Parkway and 

widen Woolridge Road to a four-lane 

roadway between Watermill Parkway 

and Genito Road.

CVTA Bond, 

CVTA Local

Chesterfield N/A * ACTIVE Powhite Ext Phase I

Extend Powhite Parkway to Woolridge 

Road. Interchanges are proposed at 

Charter Colony Parkway and 

Woolridge Road, with overpasses 

proposed at Brandermill Parkway and 

Watermill Parkway. 

CVTA Regional, 

CVTA Bond, 

CVTA Local, 

Local

Chesterfield 122800 * ACTIVE Powhite Ext Phase II
NEPA (National Environmental Policy 

Act) study

CVTA Bond, 

Local

Chesterfield N/A * ACTIVE Courthouse Road Extension

Extend Courthouse Road from the 

current terminus at Lloyd C. Bird High 

School and connect to Salem Church 

Road.

Chesterfield N/A * ACTIVE
Route 360 Widening 

(Woodlake Pky to Otterdale Rd)

Widen Route 360 to three travel lanes, 

from Woodlake Village Parkway to 

Otterdale Road, in both directions.

CVTA Regional, 

CVTA Bond, 

CVTA Local

Chesterfield N/A * ACTIVE
Upper Mag East North/South 

Connector Road

Build infrastructure supporting the new 

Western Area school campus.

CVTA Bond, 

Local

Chesterfield N/A * ACTIVE Bond Cash Flow Spend Down 

Projects

Bond funds allocated to other projects 

to meet cash flow and the terms of the 

bond.

State, CVTA 

Bond, Local

* Chesterfield CVTA Bond Debt Service
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CVTA TAC AGENDA 8/11/25; ITEM 9. 

Bond Project Pool Requests 

Central Virginia Transportation Authority 

BACKGROUND: CVTA has taken deliberate steps to advance its ability to issue bonds 
following the completion of the current bond validation process.  The Authority 
approved a memo on April 18 outlining next steps and responsibilities for the CVTA 
TAC, Finance Director’s Work Group, and CVTA Finance Committee. 

The focus for the TAC is on identifying and planning for priority projects across the 
region. Through the expertise of the membership, the TAC is where regional project 
applications are developed and submitted, local CVTA project plans are created, and 
impacts of regional needs are assessed through travel benefits for the region. 

Through the April memo, the TAC bond development responsibilities include 
identification of priority projects that have true regional impact, regardless of political 
boundary or cost. One project will be chosen per member locality to assemble a 
candidate listing for consideration by the CVTA.  The TAC will develop timelines for 
identified projects. This will identify how the slate of proposed projects will perform 
across the region and help to identify funding commitment amounts and timing. TAC 
proposers will identify the CVTA funding need for each project in relation to overall 
project budget. 

The TAC had a deadline of August 1, 2025, to submit their candidate project for bond 
consideration.  The list of projects is included for review and discussion. 

__________________________________________________________________________________ 

REQUESTED ACTION: None requested – information only. 

CAP 
Attachments 
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CVTA Candidate Bond Projects

Offering Date: 1-Aug-25

Sponsor Locality Project Name Description

Funding 

Request Map Phasing Timeline

Years of 

Expenditure Other Funding Sources

City of Richmond

Downtown Transit Hub 

with Clay Street 

Reconnection

This project aims to significantly enhance Richmond's transportation infrastructure by constructing GRTC’s 

(Greater Richmond Transit Company) permanent Downtown Transfer Center and creating a five-block multimodal 

connection along East Clay Street.  The restored E. Clay Street corridor will offer seamless multimodal access 

directly linked to the Downtown Transfer Center, which will serve as a hub for regional transit transfers, including 

the expanded Pulse BRT service into Henrico and Chesterfield Counties. These improvements will enhance 

accessibility and connectivity for pedestrians, cyclists, and transit riders between the city's urban core and 

GRTC's regional network.

 $  107,000,000 Overview

PE Start 9/1/25

RW Start 1/1/26

CN Start 2/1/28

CN finish 12/28/2029

2025 thru 2029
CVTA Regional Round 3- $6,500,000

GRTC (DRPT Merit funds)-$3,000,000

Town of Ashland
Rt. 1 Ashcake Road to 

Ashland SCL

The Route 1 widening improvements will widen Route 1 south of Ashcake Road to continue the improvements on 

Route 1 north of Ashcake Road (VDOT proj. # 112042). The improvements include providing curb and gutter and 

sidewalk on both sides of the roadway, grass median, turn lanes, and access management improvements. The 

improvements include storm sewer and stormwater management basin construction.

 $    43,505,555 Sketch

PE Start 12/30/26

RW Start 9/28/28

CN Start 1/1/31

2026 thru 2032
Applying for RSTP and CMAQ, CVTA Regional funds, and will apply for 

Round 7 Smart Scale, and have local CVTA funds committed

Hanover County

I-95 Corridor 

Operational 

Improvements

The purpose of this project is to implement a series of medium and long-term solutions that will address safety 

and operation challenges for a 6.6-mile section of I-95. Identified in 2021 as a VTrans need for congestion 

mitigation, and suffering from significant crash hots spot including 14 fatalities between 2020-2024, proposed 

solutions are designed to meet the future long-term transportation needs of Hanover County and the Richmond 

and Northern Virginia regions. Key problem areas include, but are not limited to, decreased sight distance, lack of 

proper pavement marking and signage, speeding and aggressive driving, and generalized traffic congestion. 

As part of a Design-Build project, the proposed improvements are preliminary and a result of the I-95 Northbound 

and Southbound STARS Study in Hanover and Henrico Counties currently in progress. The study will streamline 

Incident Mitigation and Management 

Conventional improvements may include replace/update signage, the installation of an Active Traffic 

Management System (ATMS) and hard shoulders, implementation of ramp metering, pavement resurfacing and 

the installation of High Friction Surface Treatment (HFST), and the installation of lighting along the roadway, at 

ramps, and at interchanges. Additional changes could include lane reconfigurations to reduce weaving 

movements; however, further analysis and QC evaluation is required and currently under review.

 $    32,500,000 Overview

PE Start FY28

RW Start FY30

CN Start FY31

CN finish FY33

2028 thru 2034

The Hanover County approved 10-Year Funding Plan identifies $1M of 

CVTA (local) funds per year starting FY26 through FY34. This money is 

earmarked to leverage funding for projects identified in various grant 

applications including, but not limited to, SMART SCALE. By FY31, 

approximately $5M will accumulate for leveraging these projects. On July 

24, 2024, the Board of Supervisors approved a Resolution of Endorsement 

committing $2.5M in CVTA (Local) funding for each project to improve their 

overall benefit/cost score. 

Proposed Construction costs are preliminary and will continue to be 

developed through the completion of I-95 Northbound and Southbound 

STARS Study in Hanover and Henrico Counties expected in time for the 

SMARTSCALE Round 7 application deadline (August 2026) and in 

accordance with VDOT guidelines. Project costs are expected in the range 

of $10M-$25M pending public involvement feedback, QC analysis and the 

completion of an alternatives analysis. Additional supplemental information 

will be provided as it is made available.

Goochland County
Rockville Road 

Realignment

Realign Rockville Rd (Rte.622) at the intersection with Ashland Rd (Rt. 623) and Three Chopt Rd. (Rte.622). The 

County intends to improve the connection of Rockville Rd at Ashland Rd to anticipate land development growth 

on Rockville Rd as a re-classification as an “Urban Collector “and to improve traffic operations in the area. The 

existing 3-leg intersection of Rockville and Ashland is in close-proximity of the confluence of Anderson Creek into 

Tuckahoe creek with a wide flood plain and associated water resources encompassing the entirety of the 

intersection. This project will explore the improvements of this current intersection and alternative plan for re-

aligning Rockville to strategically cross Anderson Creek at a narrower point of flood plain and limited water 

resources upstream and north of the Tuckahoe Creek confluence point to create a 4-leg intersection at Ashland 

opposite Three Chopt Rd. This new alignment would include a portion of re-alignment of St. Matthews Ln, a 

section of secondary road, that currently ends just north of its intersection with Rockville Rd west of Ashland Rd. 

The study also includes options for consideration of future Three Chopt Rd re-alignment east of Ashland for a 

complete intersection improvement and upgrade of the Rockville Rd/Three Chopt Rd as an “Urban Collector”.

 $    30,000,000 Sketch

PE Start FY26

RW Start FY28

CN Start FY30

CN finish FY36

2026 thru 2036
In addition to local funding the County will explore other funding 

opportunities such as Smart Scale and Economic Development resources.

New Kent County

I64 Exit 211 Diverging 

Diamond Interchange 

Project

The proposed interchange configuration consists of constructing a new two-lane bridge, adjacent to the existing 

bridge, to carry Route 106 traffic over I-64 to facilitate the construction of a proposed Diverging Diamond 

Interchange. New signals will be placed along Route 106 and the I-64 ramp intersections. A shared use path will 

be constructed generally along the west side Route 106 for the length of the project. Additional capacity will be 

added along Route 106 to tie into the new bridge, taking the roadway from a three-lane undivided roadway to a 

four-lane divided roadway. New access will be provided to the planned Buc-ees from the westbound off-ramp.

 $    10,000,000 Sketch

PE Start FY26

RW Start FY27

CN Start FY28

CN finish FY29

2025 thru 2028

We are requesting $10M to leverage the following:

- SmartScale6 $18.2M

- NKC $20.0M

- Buc-ee's $17.5M

- TPOF $20.0M

- CVTA Regional $18.3M

Chesterfield County

Powhite Parkway 

Extension (Woolridge 

Road – Duval Road)

Construct new 2-lane roadway from Woolridge Road to Duval Road, includes three bridges, two overpasses, 

shared-use path.
 $  311,000,000 Sketch

PE Start FY26

RW Start FY27

CN Start FY28

CN finish FY31

2026 thru 2031

$3.2 M is committed towards completing the NEPA study for Powhite 

Parkway Extension (Woolridge – Route 360).  In order to meet two-year 

spend down, CVTA Regional “pay-go” funding is necessary for the PE and 

RW phases.

 $  534,005,555 

* Charles City, Henrico, and Powhatan did not submit bond project requests
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