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APPENDIX A- Locally Administered 

Project Details 

Locality: Chesterfield 
-------------------------

CV TA Project Name: Busy Street Extension 
__________ ..;._.. 

CVTA Project Number: 
-------------------------

UPC Number {If Applicable): UPC: 124341 
-------------------------

C VT A Program Coordinator Chet Parsons 
-------------------------

Lo ca I Program Manager: Nate Mathis 
-------------------------

Scope of Services: CN 
-------------------------

A 11 o cat e d Project Funding Amount: $5,511,555 
------------'----'------------

Project Summary 

Extend existing Busy St to Grove Rd. Install signal on Courthouse Rd at Busy St with dual left turn lanes and receiving lanes 

on Busy St. Add second left turn lane to Murray Olds Rd (dual lefts with combined thru/right). Add sidewalk on Busy St and 

Courthouse Rd with crosswalks. 

Schedule 

Milestone 

Project Scoping Meeting 

Survey 

Approved NEPA Document (If Applicable) 

Preliminary Design Phase Submittal 

Public Hearing (If Applicable) 

ROW Acquisition 

Relocate Utilities (If Applicable) 

Final Construction Design Phase Submittal 

Invitation for Bid Advertisement 

Begin Construction 

End Construction 

Anticipated Date Revised Date 

10/12/2026 

10/1/2025 

11/3/2026 

3/2/2026 

7/7/2027 

12/3/2029 

11/4/2030 

12/6/2030 

2/13/2031 

7/14/2031 

8/5/2033 

Last update 
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