


FY26 REGIONAL PROJECT APPLICATION CYCLE



PROJECT SUBMISSION

Staff
Application Form Prep
 June 16 - June 30
Applications Accepted
 July 1 - July 31




TAC
Review schedule
 June 9
Update on application form and review project application status
 July 14

Finance
Review current allocations plan
 July 9

Staff
Regional Eligibility
 August 1 - August 15
On-call Estimate & Schedule Review
 August 15 - October 17
Project Categorization
 August 1 - August 15
Scope Clarification
 August 15 - September 5
Supporting Data Sufficiency
 August 15 - September 5
GIS Mapping
 September 5 - September 19
Travel Demand Modeling (Mobility)
 September 5 - October 17
GIS Scoring (Safety, Accessibility)
 September 15 - October 17

SCREENING & SCORING

TAC
Status update on screening and scoring
 September 8
Benefit scores delivered for local review
 November 10
Finance
Review available funding
 September 10



October
 November
 December

PRIORITIZATION

Staff
Develop preliminary funding scenario(s)
 October 17 - November 11
Develop preliminary allocation plan(s)
 November 11 - November 21
Support TAC Estimating Ad Hoc Work Group
 October 17 - November 21
Prepare Scorecards
 October 17 - November 21
TAC Review (Existing & New Priorities)
 November 21 - December 8



TAC
Review draft allocations plan(s)
 December 8
Review & recommend full 6-year project list and funding scenario
 January 12

TAC
Project revisions and recommendations
 December 8
Estimating Ad Hoc Work Group
 November 10

Finance
Review preliminary funding scenario with leveraging
 November 12

Authority
Status update
 October 24

Staff
Revise Allocations Plan(s) (post TAC Review)
 December 8 - December 26
Finance Committee Review
 December 26 - January 14
Revise Allocations Plan (post Finance Committee Review)
 January 14 - January 15
Full Authority prep
 January 14 - January 23
Staff Develop Smart Scale Allocations Memo
 January 26 - January 30

Finance
Review & recommend full 6-year project list and funding scenario
 January 14
Authority
Authorize public hearing and public review period
 January 23
Public review period
 January 26 - February 13
Public hearing to approve 6-year project list and funding scenario
 February 27

ALLOCATIONS

January
 December
 February

cvtava.org

