

# FY26 REGIONAL PROJECT APPLICATION CYCLE




## PROJECT SUBMISSION

**Staff**

**Application Form Prep**  
June 16 - June 30

**Applications Accepted**  
July 1 - July 31



**TAC**

**Review schedule**  
June 9

**Update on application form and review project application status**  
July 14

**Finance**

**Review current allocations plan**  
July 9

November      September      August

## SCREENING & SCORING

**TAC**

**Status update on screening and scoring**  
September 8

**Benefit scores delivered for local review**  
November 10

**Staff**

**Regional Eligibility**  
August 1 - August 15

**On-call Estimate & Schedule Review**  
August 15 - October 17

**Project Categorization**  
August 1 - August 15


**Scope Clarification**  
August 15 - September 5

**Supporting Data Sufficiency**  
August 15 - September 5

**GIS Mapping**  
September 5 - September 19

**Travel Demand Modeling (Mobility)**  
September 5 - October 17

**GIS Scoring (Safety, Accessibility)**  
September 15 - October 17



**Finance**

**Review available funding**  
September 10

October      December

## PRIORITIZATION

**Staff**

**Develop preliminary funding scenario(s)**  
October 17 - November 11

**Develop preliminary allocation plan(s)**  
November 11 - November 21

**Support TAC Estimating Ad Hoc Work Group**  
October 17 - November 21

**Prepare Scorecards**  
October 17 - November 21

**TAC Review (Existing & New Priorities)**  
November 21 - December 8

**TAC**

**Project revisions and recommendations**  
December 8

**Estimating Ad Hoc Work Group**  
November 10

**Finance**

**Review preliminary funding scenario with leveraging**  
November 12

**Authority**

**Status update**  
October 24



**TAC**

**Review draft allocations plan(s)**  
December 8

**Review & recommend full 6-year project list and funding scenario**  
January 12

**Finance**

**Review & recommend full 6-year project list and funding scenario**  
January 14

**Authority**

**Authorize public hearing and public review period**  
January 23

**Public review period**  
January 26 - February 13

**Public hearing to approve 6-year project list and funding scenario**  
February 27

January      December

## ALLOCATIONS

**Staff**

**Revise Allocations Plan(s) (post TAC Review)**  
December 8 - December 26

**Finance Committee Review**  
December 26 - January 14

**Revise Allocations Plan (post Finance Committee Review)**  
January 14 - January 15

**Full Authority prep**  
January 14 - January 23

**Staff Develop Smart Scale Allocations Memo**  
January 26 - January 30

cvtava.org

