


# FY26 REGIONAL PROJECT APPLICATION CYCLE



## PROJECT SUBMISSION

**Staff**  
**Application Form Prep**  
 June 16 - June 30  
**Applications Accepted**  
 July 1 - July 31



**TAC**  
**Review schedule**  
 June 9  
**Update on application form and review project application status**  
 July 14

**Finance**  
**Review current allocations plan**  
 July 9

November      September      August  
 October

## SCREENING & SCORING

**TAC**  
**Status update on screening and scoring**  
 September 8  
**Benefit scores delivered for local review**  
 November 10

**Staff**  
**Regional Eligibility**  
 August 1 - August 15  
**On-call Estimate & Schedule Review**  
 August 15 - October 17  
**Project Categorization**  
 August 1 - August 15  
**Scope Clarification**  
 August 15 - September 5  
**Supporting Data Sufficiency**  
 August 15 - September 5  
**GIS Mapping**  
 September 5 - September 19  
**Travel Demand Modeling (Mobility)**  
 September 5 - October 17  
**GIS Scoring (Safety, Accessibility)**  
 September 15 - October 17

**Finance**  
**Review available funding**  
 September 10

October      December  
 November

## PRIORITIZATION

**Staff**  
**Develop preliminary funding scenario(s)**  
 October 17 - November 11  
**Develop preliminary allocation plan(s)**  
 November 11 - November 21  
**Support TAC Estimating Ad Hoc Work Group**  
 October 17 - November 21  
**Prepare Scorecards**  
 October 17 - November 21  
**TAC Review (Existing & New Priorities)**  
 November 21 - December 8



**TAC**  
**Project revisions and recommendations**  
 December 8  
**Estimating Ad Hoc Work Group**  
 November 10

**Finance**  
**Review preliminary funding scenario with leveraging**  
 November 12

**Authority**  
**Status update**  
 October 24

**TAC**  
**Review draft allocations plan(s)**  
 December 8  
**Review & recommend full 6-year project list and funding scenario**  
 January 12

January      December  
 February

## ALLOCATIONS

**Staff**  
**Revise Allocations Plan(s) (post TAC Review)**  
 December 8 - December 26  
**Finance Committee Review**  
 December 26 - January 14  
**Revise Allocations Plan (post Finance Committee Review)**  
 January 14 - January 15  
**Full Authority prep**  
 January 14 - January 23  
**Staff Develop Smart Scale Allocations Memo**  
 January 26 - January 30

**Finance**  
**Review & recommend full 6-year project list and funding scenario**  
 January 14  
**Authority**  
**Authorize public hearing and public review period**  
 January 23  
**Public review period**  
 January 26 - February 13  
**Public hearing to approve 6-year project list and funding scenario**  
 February 27

Process adopted January 31, 2025